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Preface

This document is a contract deliverable with an approval code of 3. As such, it does not require
formal Government approval. This document is delivered for information only, but is subject to
approval as meeting contractual requirements.

Any questions should be addressed to:

Data Management Office

The ECS Project Office

Raytheon Systems Company
1616 McCormick Dr.

Upper Marlboro, MD 20774-5301

Note: This document contains change bars to indicate the addition or revision of material since
the issuance of the predecessor document containing training material for Release 5B of the Earth
Observing System Data and Information System (EOSDIS) Core System (ECS).
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Abstract

This is Volume 12 of a series of lessons containing the training material for Release 6A of the |
Earth Observing System Data and Information System (EOSDIS) Core System (ECS). This
lesson provides a detailed description of the different tasks that need to be accomplished in order
to: record and manage proposed and approved Configuration Change Requests (CCRs); record,
report, manage, and distribute changes to custom ECS software, science software, and database
control files; record, report, and maintain system-level changes to the as-built operational
baseline; and generate the Configuration Status Accounting Records (CSARS).

Keywords:  training, instructional design, course objective, Configuration Management,
Configuration Change Request, software changes, Configuration Parameters, Configuration
Registry, Configuration Status Accounting, Baseline Manager, Inventory/Logistical Management
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Introduction

Identification

Training Material Volume 12 is part of Contract Data Requirements List (CDRL) Item 129,
whose requirements are specified in Data Item Description (DID) 625/0P3 and is a required
deliverable under the Earth Observing System Data and Information System (EOSDIS) Core
System (ECS), Contract (NA S5-60000).

Scope

Training Material Volume 12 describes the processes and procedures for Maintenance and
Operations (M& O) Configuration Management (CM) of ECS. Thislesson is designed to provide
the operations staff with sufficient knowledge and information to satisfy all lesson objectives.

Purpose

The purpose of this Student Guide is to provide a detailed course of instruction that forms the
basis for understanding Configuration Management. Lesson objectives are developed and are
used to guide the flow of instruction for this lesson. The lesson objectives serve as the basis for
verifying that all lesson topics are contained within this Student Guide and slide presentation
material.

Status and Schedule

This lesson module provides detailed information about M&O CM training for Release 6A.
Subsequent revisions will be submitted as needed.

Organization
This document is organized as follows:

Introduction: The Introduction presents the document identification, scope,
purpose, and organization.

Related Documentation: Related Documentation identifies parent, applicable and
information documents associated with this document.

Student Guide: The Student Guide identifies the core elements of this lesson. All
Lesson Objectives and associated topics are included.
Slide Presentation: Slide Presentation is reserved for all slides used by the instructor

during the presentation of this lesson.

1 625-CD-612-001



This page intentionally left blank.

2 625-CD-612-001



Related Documentation

Parent Document

The parent document is the document from which this ECS Training Materia’s scope and
content are derived.

423-41-01 Goddard Space Flight Center, EOSDIS Core System (ECS) Statement
of Work

Applicable Documents

The following documents are referenced within this ECS Training Material, or are directly
applicable, or contain policies or other directive matters that are binding upon the content of this
document:

420-05-03 Goddard Space Flight Center, Earth Observing System (EOS)
Performance Assurance Requirements for the EOSDIS Core System
(ECS)

423-41-02 Goddard Space Flight Center, Functional and Performance

Requirements Specification for the Earth Observing System Data and
Information System (EOSDIS) Core System (ECS)

Information Documents

Information Documents Referenced

The following documents are referenced herein and amplify or clarify the information presented
in this document. These documents are not binding on the content of the ECS Training Material.

609-CD-600 Release 6A Operations Tools Manual for the ECS Project
611-CD-600 Mission Operation Procedures for the ECS Project
910-TDA-022 Custom Configuration Parameters for ECS Release 6A

Information Documents Not Referenced

The following documents, although not referenced herein and/or not directly applicable, do
amplify or clarify the information presented in this document. These documents are not binding
on the content of the ECS Training Material.

305-CD-600 Release 6A Segment/Design Specification for the ECS Project

311-CD-600 Release 6A Data Management Subsystem Database Design and
Database Schema Specifications for the ECS Project

311-CD-601 Release 6A Ingest Database Design and Database Schema

Specifications for the ECS Project
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311-CD-602

311-CD-603

311-CD-604

311-CD-605

311-CD-606

311-CD-607

311-CD-608

313-CD-600

334-CD-600
601-CD-001
603-CD-003
604-CD-001
604-CD-002
605-CD-002
607-CD-001
152-TP-001
152-TP-003
211-TP-005

220-TP-001
500-1002

535-TIP-CPT-001

Release 6A Interoperability Subsystem (10S) Database Design and
Database Schema Specifications for the ECS Project

Release 6A Planning and Data Processing Subsystem Database Design
and Schema Specifications for the ECS Project

Release 6A Science Data Server Database Design and Schema
Specifications for the ECS Project

Release 6A Storage Management and Data Distribution Subsystems
Database Design and Database Schema Specifications for the ECS
Project

Release 6A Subscription Server Database Design and Schema
Specifications for the ECS Project

Release 6A Systems Management Subsystem Database Design and
Schema Specifications for the ECS Project

Release 6A Registry Database Design and Schema Specifications for
the ECS Project

Release 6A ECS Interna Interface Control Document for the ECS
Project

6A Science System Release Plan for the ECS Project

Maintenance and Operations Management Plan for the ECS Project
ECS Operational Readiness Plan for Release 2.0

Operations Concept for the ECS Project: Part 1-- ECS Overview
Operations Concept for the ECS Project: Part 2B -- ECS Release B
Release B SDPS/CSM S Operations Scenarios for the ECS Project

ECS Maintenance and Operations Position Descriptions

ACRONYMS for the EOSDIS Core System (ECS) Project

Glossary of Termsfor the EOSDIS Core System (ECS) Project
Transition Plan 4PX to 4PY, 4PY to 5A, and 5A to 5B for the ECS
Project

Operations Scenarios - ECS Release B.0O Impacts

Goddard Space Flight Center, Network and Mission Operations
Support (NMOS) Certification Program, 1/90

Goddard Space Flight Center, Mission Operations and Data Systems
Directorate (MO&DSD) Technical Information Program Networks
Technical  Training  Facility,  Contractor-Provided  Training
Specification
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Configuration Management Overview

Lesson Overview

This lesson describes the processes established to accomplish Configuration Management (CM)
objectives. These processes include preparing Configuration Change Requests (CCRs),
Configuration Change Boards (CCBs), implementation of approved hardware and/or software
baseline changes, and Configuration Status Accounting (CSA). The lesson also provides
practical experience in using the tools needed to perform baseline management and status
accounting.

Lesson Objectives

Overall Objective - The overall objective of this lesson is proficiency in the methodology and
procedures for CM of the Earth Observing System Data and Information System (EOSDIS) Core
System (ECS) during maintenance and operations.

Condition - The student will be given a baseline configuration for ECS, common CM tools, a
copy of 609-CD-600-001 Release 6A Operations Tools Manual, a copy of 611-CD-600-001
Mission Operation Procedures for the ECS Project, and a requirement for a change to the
baseline.

Standard - The student will use CM tools in accordance with prescribed methods and complete
required procedures without error to accomplish all coordination and actions necessary to effect
the required change.

Specific Objective 1 - The student will describethe M& O role in ECS CM activities.

Condition - The student will be given a timeline depicting maor elements of ECS maintenance
and operations.

Standard - The student will correctly identify the overall CM requirement and specific CM
objective of M&O, and correctly list or state a specific M&O role in relation to each of the
following: 1) the control of changes at operational sites, 2) the maintenance and operation of
science software, and 3) the Sustaining Engineering Organization (SEO) CM function.

Specific Objective 2 - The student will list the CCBs involved in ECS CM, identify their inter-
relationships, and list their responsibilities and functionsin ECS CM.

Condition - The student will be given a copy of 609-CD-600-001 Release 6A Operations Tools
Manual and a copy of 611-CD-600-001 Mission Operation Procedures for the ECS Project.

Standard - The student will identify the position of each CCB within the CCB hierarchy without
error, and correctly list at least one major responsibility for each, and correctly list three functions
of CM Administrators at SMC, EOC, the DAACs, and SCFs.
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Specific Objective 3 - The student will execute the procedure to record, report, document, and
distribute a change request.

Condition - The student will be given a requirement for a change to the baseline, a copy of 609-
CD-600-001 Release 6A Operations Tools Manual, a copy of 611-CD-600-001 Mission
Operation Procedures for the ECS Project, and accessto DDTS.

Standard - The student will use DDTS correctly to enter data documenting the request, print a
report on the request, and identify without error the proper distribution for the report.

Specific Objective 4 - The student will prepare arequest for impact analysis.

Condition - The student will be given a copy of 611-CD-600-001 Mission Operation Procedures
for the ECS Project and a written description of a science software upgrade configuration change
request.

Standard - The student will develop the request for impact analysis, correctly identifying all
potentially affected elements of ECS to be analyzed, and use the Change Request Manager
software correctly to ensure proper distribution for the impact analysis and impact summary.

Specific Objective 5 - The student will launch the Configuration Registry GUI and view
parameters associated with computer software components on ECS hosts.

Condition - The student will be given a copy of 609-CD-600-001 Release 6A Operations Tools
Manual, a copy of 611-CD-600-001 Mission Operation Procedures for the ECS Project, and
access to the Configuration Registry GUI and database.

Standard - The student will use the Configuration Registry GUI correctly in accordance with
appropriate procedures to display the parameters associated with computer software components
on agiven host.

Specific Objective 6 - The student will execute the procedure to record, report, document, and
distribute a hardware change.

Condition - The student will be given a copy of 609-CD-600-001 Release 6A Operations Tools
Manual, a copy of 611-CD-600-001 Mission Operation Procedures for the ECS Project, a
requirement for a hardware change to the baseline, data on the hardware change, and access to
the Change Request Manager and the Baseline Manager and Inventory/Logistical Management
software.

Standard - The student will use the software correctly to process the change, print a report
documenting the change, and identify without error the proper distribution for the change.

Specific Objective 7 - The student will execute the procedure to record, report, document, and
distribute a change to the baseline.

Condition - The student will be given a copy of 609-CD-600-001 Release 6A Operations Tools
Manual, a copy of 611-CD-600-001 Mission Operation Procedures for the ECS Project, a
requirement for a baseline change, a written description of the baseline change, and access to the
Baseline Manager and Inventory/Logistical Management software.
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Standard - The student will use the Baseline Manager and Inventory/Logistical Management
software correctly to enter data documenting the change and print a report documenting the
change. The student will identify without error the proper distribution for the change.

Importance

This lesson provides students who will be CM Administrators at the DAACs , SMC, and SEO
with the knowledge and skills needed for effective ECS configuration management. It also
provides students who will be System Engineers, System Test Engineers, and Maintenance
Engineers at the DAACs with background knowledge and skills for their roles in CM, including
implementation and documentation of system-wide changes directed by the Earth Science Data
and Information System (ESDIS) CCB and changes directed by a local CCB and/or the
Sustaining Engineering Organization (SEO). It ensures management of the capability to:

e control operations across ECS functional segments and operational sites.
e manage successful implementation of large numbers of anticipated system changes.
e interface effectively with interfacing organizations and CCBs.
e communicate changes and baseline definitions to all affected organizations.
It familiarizes students with:
» theimportance of early customer involvement in changes.
e the CM toolsto be used in al elements of the ECS Project during operations.
e the organization and interactions among hierarchical CCBs.
e the proper use and deployment of CM database assets to support al CCBs.

e the necessary coordination among all elements involved in accomplishing a changein
ECS.

It facilitates the achievement of a streamlined CM approach that ensures local organizations
operate effectively with the needed autonomy to accomplish their missions, minimizing outside
intervention to promote timely resolution of local problems and to enable change during
continued timely production of data products.
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M&O Role in ECS CM Activities€

The M&O CM activities begin when ECS products are accepted by ESDIS at the host
operational sites (i.e., pass Release Readiness Review [RRR] or an otherwise formal transition to
operations). Inthe CM concept:

ECS operations baselines, or formally approved system configurations, are
established at RRR.

baselines include:
- COTS hardware and software.
- custom software.
- science software.
- data base schema.
- related ECS documentation.

Controlling the maintenance and operations changes to ECS products as deployed at the host
sites is an ECS Maintenance and Operations (M&O) CM requirement. M&QO's specific CM
objective isto control the host site's baseline for component changes that may result from:

new ECS System Releases with new versions of the system configuration baseline, to
be responsive to changed requirements and/or to provide new functionality.

modification of the ECS operations configuration that provide DAAC-unique
functionality; these changes are the responsibility of the DAAC CCB and are not
controlled by the ECS CCB unless or until those changes are presented to ECS via
CCR and approved by the ECS CCB/M&O CCB for incorporation in the ECS core
configuration.

maintenance actions, which may be "corrective" actions to repair residua flaws or
"perfective" actions to improve the effectiveness, maintainability, or performance of
the current version of the operations configuration. Perfective maintenance changes
or "routine enhancements" are those that:

- are not a change to a Level 3 requirement (Level 3 requirements are functional
and performance contractual requirements specifications. Level 4 requirements
are expanded from Level 3 requirements and allocated to subsystems.)

- arenot achangeto an external interface.
- arewithin established ECS M& O budget.

- do not unreasonably conflict with development Releases and implementation of
"corrective" maintenance changes.

9 625-CD-612-001



Operational sites each have a change control function, which is referred to as the site
Configuration Control Board (CCB) activity. These sites include:

e Distributed Active Archive Centers (DAACS).
e the EOS Operations Center (EOC).
e the ESDIS System Monitoring and Coordination Center (SMC).

M&O is not a decision-making authority, but assists in implementing site-level and project-wide
decisions. The M& O organization provides administrative and technical support to site CCBs to
coordinate use of approved CM procedures and to ensure that changes to site hardware, software,
and procedures are properly documented and coordinated. Specific responsibilities include:

e Configuration identification: M&O maintains and controls technical documentation
related to establishment of unique identifiers for ECS control items.

e Configuration status accounting: recording and reporting information about the
configuration status of ECS documentation, hardware, and software throughout the
project life cycle; XRP-II is a software tool used in this baseline management.

e Configuration audits: M&O supports internal and ESDIS assessments of project
compliance with relevant CM plans, to ensure that CM policies, procedures, and
practices are followed, that approved changes are properly implemented, and that the
as-deployed configuration of ECS matches the as-built documentation of
configuration items, or that adequate records of differences are available at all times.

Change Management

The ECS M& O organization provides administrative and technical support services for the CCB
at each site. Review and approval of maintenance changes are the responsibility of the M&O
CCB; the changes are delivered to operations through Pre-Ship Reviews (PSRS).

The management of changes entails several coordinated activities:

e documenting, managing, resolving, and reporting problems with the operational
configuration.

e proposing, reviewing, and adjudicating corrective and perfective changes to the
operations system configuration.

e developing and deploying the configuration changes to operations.

e maintaining the operational baseline, including approved/shipped and installed
change status.

shows the flow, responsibilities, and relationships among change management activities
and entities. Major activities or responsibilities are identified by numbers in the figure and
addressed with corresponding numbers in the following subsections.
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Figure 1. Change Management

Configuration Problem Management

Configuration Problem Management addresses the management of problems, requiring either
corrective or perfective maintenance. At a loca site (e.g., DAAC), problems are managed as
Trouble Tickets (TTs). At the ECS Development Facility (EDF), a TT may be forwarded for
management as a Non-Conformance Report (NCR).

e Problems are documented in TTs from submitters [1] at the DAACs or Help Desk to
an ECS Trouble Ticket database [2]. Trouble Ticket Investigators [3] at the local site
level are assigned to investigate and report the status of the TT.

e A TT Tele-conference [4], with members from ECS maintenance and operations,
ECS sustaining engineering, the System Monitoring Center (SMC), and the DAACS,
reviews the impact, assigns an initial priority, and assigns the problems for
investigation by forwarding the tickets to a Non-Conformance Report (NCR) database
[5]. An NCR assignee [6] from ECS sustaining engineering [7], which includes
personnel in the functions of system engineering, CM, test, and development, is
assigned to investigate and report the status of the NCR.

e Problems from the NCR database are then reviewed by an NCR Prioritization Team
[8], consisting of members from ECS Program Management and ESDIS, for overall
program impact. The NCR priority is adjusted as necessary.
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For corrective software changes to the operations configuration, the prioritized
changes are tracked by the Deployment Integrated Product Team (IPT) [9], consisting
of members from ECS maintenance and operations, ECS sustaining engineering [10],
the SMC, and the DAACs.

After ECS sustaining engineering test verifies the fix, and before an NCR is closed,
the NCR is reviewed by the NCR Board [11]. A recommended closure list is
forwarded by the NCR Board to the M&O CCB [13]. The M&O CCB, which
includes members from ECS maintenance and operations, ECS sustaining
engineering, the SMC, and the DAACs, approves the closure list.

If the TT Tele-conference determines that a TT calls for a perfective change, the
submitter [12] is requested to prepare a perfective change CCR. Proposed perfective
software and hardware changes are submitted to the M&O CCB [13] in the form of
Configuration Change Requests (CCRs) [14] for review and adjudication.

Configuration Change Adjudication

Configuration Change Adjudication is the exercise of change control authority and the
documentation of the disposition of all changes.

The Deployment IPT [9] includes the M& O CCB chairperson [15] and members from
ECS maintenance and operations, ECS sustaining engineering, the SMC, and the
DAACs. Using the results of the NCR Prioritization Team [8], the IPT tracks NCR
work-off and testing activity. The IPT also proposes patch contents and schedule to
the M&O CCB via CCRgEngineering Change Orders (ECOs)/Documentation
Change Notices (DCNs). CCRs contain the problem description, operations impact,
recommended priority, proposed configuration change and/or solution, sites affected,
and lists the Cls and affected documentation. ECOs and DCNs consist of the patches,
instalation instructions, the configuration baseline changes, and the
requirements/design/operations procedure documentation.

The IPT [9] conducts PSRs. PSRs review the patch with the receiving SMC and
DAACs. PSRs describe the system changes and associated documentation changes
including the test results (as found during testing in the EDF facility). The operations
procedure changes, configuration baseline changes (including database changes), and
installation instructions are also part of a PSR.

If the patch CCR is approved by the M&O CCB, the actions (ECOs) and
documentation DCNs will be assigned to accomplish deployment and installation of
the change. Drawing ECOs and documentation DCNs are forwarded to the ECS data
management function [16] that manages the Document Master database [17].

ECS CM will ship the patch to the System Monitoring Center (SMC) [18] for
distribution to the DAACs. At this point, baseline changes will be reflected in the
ECS Configuration Baseline database [19] as shipped/released changes.
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For problems that request perfective changes to the operational baseline, the CCRs are
reviewed by the M&O CCB [13]. If a perfective change CCR is approved by the
M&O CCB, the actions (ECOs) and documentation (DCNs) will be recorded and
assigned to accomplish development, deployment and installation of the change. The
CCR will then be forwarded to ECS sustaining engineering [20] to initiate the change.
The M&O CCB will aso status and report the progress of the CCR/ECO/DCN
closure actions [14].

If any proposed change results in a cost and/or schedule impact exceeding the M& O
CCB level of authority, or involves a change to a System Level 3 requirement or
external interface, the Class 1 CCR will be forwarded to the ESDIS CCB/Project
Configuration Management Board (SS PCMB) [21] for adjudication. If the M&O
CCB determines that a CCR should be considered for incorporation into a future ECS
System Release, the M& O CCB submits the CCR to the ECS Development Facility
(EDF)/Science Development (SCDV) CCB [22] for adjudication.

Development, Deployment, and Installation of Changes

Development, deployment, and installation of changes are the mechanism by which approved
changes are implemented.

ECS sustaining engineering [23] develops or procures (COTS) proposed changes and
tests the changes within the current operational baselined configuration at the EDF
test facility. In addition to coordinating patch content and schedule as members of the
Deployment IPT, ECS sustaining engineering provides the installation instructions,
configuration baseline changes, and requirements/design documentation changes.

Upon approva of a patch CCR by the M&O CCB [13], the SMC and DAACs are
informed of the approval and schedule through their representatives at the M&O
CCB.

After ECS CM ships the approved patch to the SMC [18], the SMC tracks the status
of the installations performed by the DAACs. The DAACS changed configuration
baseline and installed status is then updated in the ECS Configuration Baseline
database [19], and the DAACs notify ECS of the installed status so that the ECO can
be closed.

Operations Configuration Baseline Maintenance

The ECS Configuration Management Organization (CMO) supports maintenance of the
operations configuration baseline. Its activitiesinclude:

administering the actions of the M&O CCB and the IPT; this activity includes
recording, establishing status for, and reporting progress of the CCRs, ECOs, DCNSs,
and action items.

maintaining the master copy of the ECS Configuration Baseline database containing
the current change status for all Clsincluding approved/shipped and installed states.
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Performing, and reporting status of, periodic configuration baseline verifications and
audits performed in the test environment in the EDF and at the DAACSs.

Science Software CM

Each site maintains control over its site operational environment and products developed and/or
delivered outside of the ECS project. Science software is one such outside product:

facilitates the ECS production of Standard Products.
developed by science investigators at the Science Computing Facilities (SCFs).

once delivered to the DAAC, it enters the custody of the locah DAAC CM
organization.

supported as needed by ECS local personnel.

Integration and Testing (I&T) conducted by DAAC management in coordination with
the local ECS Project's Science Software |& T team.

after acceptance, revised science software package and all test data are transferred to
the control of the local DAAC Manager.

changes to science software having inter-DAAC dependencies requires coordination
with the affected DAACs.

local DAAC CM organizations ensure that coordination and agreement among ESDIS
and affected DAACs is completed before changed science software is moved into
production operations

System Operations Support (SOS)

The SOS organization provides a service-oriented organization, standard tools, and processes
supplied as CM procedures that can be universally applied to implement ECS on-site CM
functions at all operational activities. The SOS performs arange of project-wide CM activities:

liaison between the ECS Project on-site activities and the ESDIS CCB.

liaison between ECS Project on-site operations and the Sustaining Engineering
Organization (SEO).

coordination of CM functions to ensure that CM procedures are carried out in
accordance with the ESDIS CM Plan.
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= coordination with ECS on-site CCBs.

e maintenance of the Change Request Management System.

e support for ECS Project Reviews and audits.

e oversight for dissemination of controlled items to operational sites.

e monitoring installed configurations of developed software and COTS hardware and
software for conformance to approved baselines.

The SOS reviews proposed changes to system-wide ECS operations baselines, assesses impacts
of the proposed changes, and provides recommendations to the ESDIS CCB on them.

Maintenance of the M&O Libraries

ECS products deployed to the operational sites include software that is common to various
operational sites, a golden copy of which is centrally maintained, and software that is site-
specific. Both common and site-specific software that has been released for operationa use is
maintained in the M& O SW Library at each site (On-Site SW Library).

e maintained centrally at the SMC (golden copy).

e maintained by site personnel (on-site library).

Library Administration

Software documentation and other documentation may be available in hard copy or soft copy.
COTS documentation isto be physically located in the library in its own section. Documentation
available on CD ROM isto be located in a separate cabinet. Documentation available on lineis
to be posted in the library and on the Document Management Server.

Document management functions are served by two directories that exist only on the Document
Management Server host machines:

e $ECS HOME/OPS/CUSTOM/docins. servesto retain descriptive or other material.
e $ECS HOME/OPS/CUSTOM/docserver: serves to retain the documents themselves.

At SOS, documentation and software residing in the library are controlled and maintained
through a library database designed in Microsoft Access. The database enables personnel to
locate and retrieve document information. The database search functions provide adequate
information to retrieve the most current version of adocument. The database also permits COTS
documentation requests to be submitted to the librarian.

15 625-CD-612-001



Site personnel maintain partitioned libraries to facilitate access control of science software and
other software not developed by ECS. Site personnel are responsible for any CM activities
concerned with thislibrary. Specificaly, certain ECS documents are under CM control as part of
the baseline (e.g., 609-CD-600-001, Release 6A Operations Tools Manual). The Baseline
Manager Tool is used to record the change history and updates to those documents, as well as to
provide the master index for the library. Use of the Baseline Manager Tool is addressed in a
different context under alater topic in thislesson.

Baseline Control during Maintenance and Operations

ECS is characterized by a phased implementation and delivery using multiple releases. From an
M& O CM perspective, each major release has the following major milestones:

e acceptance of each host site’s Instalation Plan (IP); documents the COTS hardware,
the hardware’ s configuration, and the installation schedule for each site.

e a Consent to Ship Review (CSR); documents the state of the configuration items
including the development configuration at the ECS Development Facility (EDF), the
actual configuration of each host site's hardware, and the planned configuration of
each host site’ s software.

e aReease Readiness Review (RRR); documents the state of the configuration items
including the actual configurations at each of the host sites.

e an Operational Readiness Review (ORR); documents the flight-certified and ESDIS-
approved fully integrated EOS Ground System (EGS).

Prior to RRR, the development CM controls the baseline. Development organizations follow the
practices and procedures of the configuration control process at the host site for installation of
hardware into the facility and use of hardware (including operational test strings).

At RRR M&O CM impounds the configuration including:
e COTS hardware.
» COTS software and control files.
» Custom software binaries.

e Custom software database schema and/or contents.
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e Build and installation procedures, job control decks, test, training and operational
material, and related documentation; subsequent configuration changes are controlled
by the appropriate engineering or operations organization at each site.

Site Authority

At RRR, the ECS On-Site Organization interfaces with the local site CCB and provides
engineering recommendations for requested changes to common software. Change control
authority depends on the type of change in question:

e ESDIS - authority over changes to common software for system-wide
implementation.

e dte CCB - authority over site-specific Class Il changes (those not requiring
contractual change for implementation).

- site-specific parameters for COTS software installed at operational sites.

- gpecific configuration of tools and utilities installed at local site, as delegated
by ESDIS.
Configuration Identification

Configuration identification establishes unique identifiers for ECS control items to allow for the
establishment and maintenance of control and status accounting for the items:

e Hardware.
e Software.
e Databases.

 Documentation.

Configuration identification originates from the ECS Development Configuration Items List
(CIL), as delineated in the ECS System Baseline Specification. The specification also:

» Defines the configuration baseline data structure and data schema.
e Délineates how the itemswill be named, described, versioned, and controlled.

e Defines the item's associated engineering specifications and location of the actual
controlled baseline data (including the ECS Configuration Baseline database).

The ECS Configuration Baseline may be changed by introduction of a new baseline associated
with a new System Release a a Consent-to-Ship Review (CSR) or through changes
accompanying system patches at Pre-Ship Reviews (PSRs).
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For configuration control, use the following procedure.
Configuration Control
1 The Change Control Boards (CCBs) chartered by the ESDIS CCB shall apply configura-

tion control measures to all the ECS Cls and the associated documentation prior to the
time they are baselined for operations.

Provide aformal and effective means for proposing engineering changesto Cls.
Provide aformal and effective means for requesting deviations and waivers.
Provide formal notices of revisions.

Provide Specification Change Notices and Document Change Notices.

o o1 A WN

Ensure the implementation of approved changes.

Configuration Status Accounting

Configuration Status Accounting produces reports or metrics and maintains records to support
configuration management.  These reports/metrics and records provide status tracking
information to assist in the management of changes, supporting activities such as the following
(with the indicated data):

e identification and resolution of configuration problems (e.g. Trouble Ticket and NCR
listings and progress reports).

e M&O CCB review and approval of changes to the operations baselines (e.g. CCR
listings and progress reports, CCB agendas and minutes).

e monitoring progress for releasing and development of configuration changes (e.g.
ECO status reports, DCN status reports, IPT Drop Matrix listings).

« maintenance of ECS Configuration Baseline status (e.g. Approved/Shipped Changes,
Installed Changes).

e veification and auditing of the operations configuration baselines (e.g. discrepancy
metrics/reports reflecting differences between the approved and installed baselines in
both the testing environment in the Verification and Acceptance Test Center [VATC]
and at the DAACS).
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For configuration status accounting, use the following procedure.
Configuration Status Accounting

1

Issue a Change Request Manager report on new CCRs and revisions monthly.
e Provide an annua summary of CCRs and revisions.
Ensure CCB review of all CCRs.

e Distribute CCR copies (and Impact Analysis forms if applicable) for review prior to
the CCB meeting.

e Print and distribute aformal agenda prior to the CCB meeting.

Status open action items regularly between CCB meetings.

Conduct CCB meetings and formally record the CCB’ s disposition of each CCR.
e Record actions, assignments, and due dates.

e Distribute minutes to the standard distribution and inform those assigned
responsibility of assigned action items.

Maintain document changes through the SEO Librarian.

e When all authorized document changes have been accomplished, prepare a Document
Change Notice (DCN).

» Post thefinal version.

e Distribute hard copy as required.

Monitor CCR Implementation Status.

e After CCB disposition, regularly status open CCRs until closure.

e Class | events include: CCR to Project Control Management Board for review
approval; Technical Review Board; and ESDIS Disposition.

e For M&O implementation, further eventsinclude: Consent Obtained; Item Received;
Installed; Document Compl eted.

e A Class | CCR is not closed until the ESDIS contract officer's authorization is
received or the reference CCR has been withdrawn.

e Class Il document change CCRs may be closed with the CM Administrator’s issuance
of the DCN.

e Other non-document change CCRs may be closed when the originator verifies to the
CM Administrator that al specified changes have been implemented.
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Configuration Audits

Configuration audits are conducted by the ECS CMO, with the participation of the M&O CCB
and the Deployment IPT, and with the support of the site CM function. These audits are of two

types:
e Functional Configuration Audits (FCA).
e Physical Configuration Audit (PCA).
These audits validate that:
e theasbuilt configuration compares with the approved baseline.

e test results verify that each ECS product meets its specified performance requirements
to the extent determinable by testing.

e the as-built configuration being shipped compares with the final configuration tested
inthe VATC.

Any differences between the audited configuration and the final tested configuration are
documented. After DAAC instalation, automated scripts will be used to compare DAAC
configurations to baseline documentation, with corrections as necessary either to the baseline
documentation or to the DAAC configuration.

For configuration audits, use the following procedure.
Configuration Audits

1 Review the set of issues addressed in the process for which the audit is to be taken.
» Audits are standardized within the set of issues addressed.
- Functional Configuration Audit/Physical Configuration Audit (FCA/PCA).
- Security Issues.
- General Accounting.
- Test Readiness Review.
- Operationa Certification.
2 Prepare an audit plan specifying the detailed assessments to be conducted.

e ldentify the tests, inspections, reviews, or other verifications required.
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Prepare an agenda for any conferences to be held.
« |dentify the planned location, date, attendees, time schedule, and topics addressed.
Schedul e resources necessary to conduct meetings and to collect and analyze the data.

e Ensure availability of all necessary technical documentation (e.g., applicable
specifications, drawings, manuals, schedules, design data, test data).

e Ensure availability of all tools and inspection equipment necessary for evaluation and
verification.

e Ensure unencumbered access to the areas and facilities of incoming inspection,
fabrication, production, and testing.

e Ensure any necessary isolation of the item(s) and detailed parts to be reviewed.
Collect data.

e Conduct the planned tests, inspections, reviews, or other verifications.
Analyze data to produce interpretable test results.

e Conduct any necessary statistical tabulations, summaries, and analyses.
Prepare meeting minutes, including resulting audit action items.

e Attach relevant documentation (e.g., copies of inspection reports, process sheets, data
sheets, and other documentation deemed necessary by Government FCA/PCA teams.
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Configuration Control Boards (CCBs)

There are multiple levels of configuration management within the ECS Project. The project
Configuration Control Board (CCB) procedures exist in the context of procedures reflected in the

Earth Observing System (EOS) Configuration Management Plan, 420-02-02.

That plan

identifies the organization, authority, and responsibilities of CCBs for NASA Headquarters, the
Earth Science Enterprise (ESE) Office, Projects within the ESE/EOS organization at GSFC, and
contractors and Principal Investigators. Contractor CCB procedures, including those for ECS,
are subject to the approval of their respective ESE/EOS Project Office. For the ECS program,
that officeis the Earth Science Data and Information System (ESDIS).

illustrates four levels of a CCB hierarchy for the ECS program relative to that office.
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Figure 2. Hierarchy of Configuration Control Boards

NASA management layers.

Two NASA management layers at Headquarters (level 1) and Goddard Space
Flight Center’s Earth Science Data and Information System (ESDIS)(level 2)
control the overall ECS mission and contract, respectively. The level 2 Change
Control Board (CCB) controls the ECS implementation, maintenance, and
operations at the various field sites.
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- At level 2, ESDIS establishes ECS CM policies and, through contract, controls
ECS implementation, maintenance, and operations at the various field sites.
There are also four project CCBs (AM Project, PM Project, Chemistry and
Specia Flights Project, and Landsat 7 Project), as well as the Earth Science
Enterprise Management Control Board (MCB), which reviews Class| project
change requests prior to their submission to the NASA HQ PCB.

e Project Control Management Board (level 3): The Missions System Board (PCMB)
manages and controls the requirements for the ECS Flight Operation Segment (FOS),
EOS Polar Ground Stations, EDOS, NISN, and ETS. The Science Systems Board
(PCMB) oversees the Science and Communications Development Office at the ECS
contractor, the SMC, and the individual DAAC boards.

e ECS Project CCB (level 4): At this level, the performing organization (ECS
Development) controls ECS devel opment activities through the RRR.

e On-site CCBs (level 4): control the operational ECS; each DAAC board and the
SMC are responsible for maintaining the site physical baseline.

- run by host organizations.
- supported by ECSM&O.
Specific CM responsibilities Specific CM responsibilities pertain to each level:ESDIS
Management -- establishes ECS CM policies.

e CCBs -- classify, prioritize, evaluate, recommend, and approve (within their
authority) changes to the ECS operations baselines.

e CM adminigtrators (at SMC, EOC, DAACs, and SCFs) --

- establish and maintain CM records, including hardware lists, drawings, and
documents.

- facilitate the configuration change request (CCR) process.
— monitor and report status of proposed and approved CM actions.
— support their respective CCB (as required).

e Sustaining Engineering Organization (SEO) --

- assesses feasibility and cost, schedule and performance impacts of proposed
system-wide changes.

- implements such changes when directed by ESDIS.
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e DAAC System Engineers/System Test Engineers --
- assess DAAC impacts of system-wide proposed changes.

- develop and maintain ESDIS-approved DAAC-specific modifications to ECS
products.

e Maintenance Coordinators --
- maintain ECS HW and report configuration changes resulting from maintenance
actions.
Relationships among CCBs
illustrates some of the relationships and activities in which CCBs are involved.
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Figure 3. Operational CCB Relationships

FOS
Segment
CcCB

There are several areas of coordination and control involved in ECS configuration management:
e CCBsat operations centers and the ECS CCB interact directly with the ESDIS CCB.

e ECS sub-tier development CCBs manage installation and changes at each location
prior to RRR under the governance of the ECS CCB and, as necessary, the ESDIS and
host center CCBs.

e the ECS M&O organization at each center does not constitute a CCB but, rather,
supports the host organization’s CCB.
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e the ESDIS CCB provides configuration control over al ECS developed Cls, in
accordance with the ESDIS Distributed Active Archive Center (DAAC) Strategic/
Management Plan.

Science Software and Change Control

Each Science Computing Facility (SCF) performs its own configuration control, without an
active support role by the ECS contractor. Specifically, the SCF provides two types of
configuration control:

e Configuration control of software and databases that are to be executed in another
Site’s environment.

e Configuration control of SCF resources that are made available to the EOSDIS
community.

The ECS M&O CM function at each DAAC accepts science software and data items from the
SCF. These items are incorporated into the DAAC’s operational baseline as directed by the
DAAC CCB.

The EOC controls the operational configuration of the required EOC operational baseline. The
ECSM&O CM function provides services as directed.

The Project Control Management Board is charged with the responsibility for centralized
coordination and control of ECS CM activities to ensure:

e ECSintegrity and quality of service.

e Successful coordination with internal and external networks, systems, and on-site
facilities.

e Timely ESDIS CCB visihility into and oversight of ECS operations.

e Convenient user administrative services.
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Configuration Change Requests (CCRs)

All requests for change must be documented using a Configuration Change Request (CCR) form.

Generated against the data base, document/drawing, or hardware/software product
baseline affected by the proposed change.

Persons other than the CM Administrator may complete the form electronically using
word processing software.

Numbered items on the form correspond exactly to the data entry required to be
performed by the CM Administrator using the Change Request Manager tool.

Submitted to the appropriate CCB.

May be used as a cover sheet for deviations and waivers.

A sample of a CCR Form appearsin|Figure 4
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Earth Observing System Data and Information System (EOSDIS)
Core System (ECS)
Configuration Change Request (CCR)

1. Configuration Change Board (CCB) 2. CCR No.
ESDIS:___ ECS:___ SMC:___ DAAC:GSFC__,LaRC__,
ASF__, EDC__,JPL__,NSIDC__,ORNL___ EOC:___

3. Submitted Date: | 4. Revision 5. Priority 6. Change Class 7. Status
Emergency
Urgent
Routine 1

8. CCR Title:

9. Originator: Org: e-mail: phone:

10. Approval:

signature date

11. Reason for Change

(indicate attachment __)

12. Description of Change

13. Impact Analysis:
Cost: [] None [] Small ] Medium 1 Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Evaluation Engineer: Org: e-mail: phone:

Impact Evaluators: ESDIS___; ECSDev___; SEO___; SMC___; DAACs: GSFC___,
LaRC ___,ASF__, EDC__,JPL__ ,NSIDC__,ORNL__;EOC__;

(indicate attachment )
—————

Others (indicate attachment __)

14. Comments: (Indicate Sites/ Organizations Affected)

(indicate attachment __)

15. Board Action:[_] Approved[—] withdrawn [_]Disapproved [_]Deferred Until

CM Admin. signature: date:

signature date

date
Further Action Required:DECPDWaiverDDeviationDTech Directiond Contract Mod
O b Other:
16. QCB Approval 17. CCR Implemented
Chair:

Figure 4. ECS CCR Form
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Change Request Manager

illustrates the main screen of the Change Request Manager tool, DDTS. Until an
upgraded version of Remedy is available and able to support change requests, it is used at the

sites to prepare CCRs, and

at the SMC to consolidate system-wide CCRs.

o |

ClearDDTS 4.1

[4]

File Select Metrics Options Special/Support To Do List

Help

Change
617

Request’ Records [SNAOF{TVCDF] [ECS_CHNG_REQ]

Add GUI to X1l Progra cample Only) II routine W

1 record

Submit| {ig}mméﬂ

Clone| Refresh| {%%d Next| Prev| Print...|

_IHE workspace currently contains 1 record

Add GUI to ®11
CCR ORIGIMATOR
Orzanization

Phone Mumber
Orzanization

Organization
Phone Mumber

= Record
Modify Change State Links CM Help
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CCR Mumber: M55ddOoely Submitted 1 960021 Fevizion:
Priority ! routine Change Cla=z=: II
Status t New Enclozures ¢ 3
Title:

Program {(Example Only?

IMFORMATION

Originator Mame: Jozeph Winkler

1 GSFC
1 (9043»083-9736
Evaluation Engineer: J, Holson

CONMFIGURATION MAMAGEMENT ADMIMISTRATOR
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+ {3013935-4738

Enclosures
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Figure 5. Change Request Manager (DDTS) Main Screen
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Suppose experience with ECS has led to discussion and consensus among operators that the label
for one of the dialog boxes in one of the custom ECS applications should be changed from “File
Selection” to “Production Request Selection.” As CM Administrator, you have received a paper
copy or electronic mail with a CCR for the proposed change. Use the following procedure and
the Change Request Manager to enter the necessary data, compose, and print the CCR.

CCR Preparation

1

On workstation xOmss##, at the UNIX prompt in a termina window, type
/usr/ecs/mode/COT S/ddts/bin/xddts at a UNIX command prompt and then press the
Return/Enter key (where mode islikely to be TS1, TS2, or OPS).

e NOTE: The x in the workstation name will be a letter designating your site:
g=GSFC,m=SMC, | =LaRC, e=EDC, n=NSIDC, 0=0RNL, a=ASF, | = JPL;
the ## will be an identifying two-digit number (e.g., nOmss02 indicates a management
services subsystem workstation at NSIDC). If you access the workstation through a
secure shell remote login (ssh), you must enter setenv DISPLAY
<local_workstation IP address>:0.0 prior to the ssh before entering the command
after the ssh.

e A default warning dialog box is displayed.
Click on the OK button.

e The ClearDDTS top portion of the Change Request Manager main screen is
displayed.
To submit anew CCR, click on the Submit button.

e The Submit a New Defect screen is displayed, with the Submit to which class of
projectsfield defaulted to Software.

Type aquestion mark (i.e., ?).

e A sdection box is displayed asking for choice of One of . . . . ALL,
Change Request, calls, company, hardware, issue, request, software,
softwar e.CP, todo.

Click on Change_Request to select (highlight) it and then click on the OK button.

e Onthe Submit a New Defect screen, Change Request is displayed in the Submit to
which class of projectsfield.

e The cursor movesto the Project Name field.
Type ECS CHNG_REQ and then press the Return/Enter key.

e The Record screen is displayed, showing a system-generated unique CCR number
and the Date, with the cursor at the Revision field.
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13

14

15

The Revision field isoptional. Because thisis the first submission of this CCR, press the
Tab key to bypass thisfield.

e The cursor movesto the Priority field.

The default priority is routine, which is appropriate for this CCR. For higher priority
CCRs, possible entries are urgent, and emergency. Pressthe Tab or Return/Enter key.

e The cursor movesto the Change Classfield.

The default Change Classis |1, which is appropriate for this CCR. The other optionis|,
for changes handled by ESDIS because of cost, schedule, or mission impacts that may
require requirements changes. Pressthe Tab or Return/Enter key.

e Thecursor movesto the Titlefield. (The Statusfield is system generated.)

Type up to 72 characters for a descriptive title for the CCR (e.g., in this case, Change
Dialog Name to Production Request Selection). Then press the Tab or Return/Enter

key.
e The cursor movesto the Originator Namefield.

Type up to 25 characters (use the login name) to indicate the name of the person who is
the author of the proposed change. Then pressthe Tab or Return/Enter key.

e The cursor movesto thefirst Organization field.

Type up to 30 characters to indicate the name of the originator’'s organization (e.g.,
NSIDC DAAC). Then pressthe Tab or Return/Enter key.

e The cursor moves to the first Phone Number field.

Type the telephone number where the originator can be reached. Then press the Tab or
Return/Enter key.

e The cursor movesto the Organization Evaluation Engineer field.

Type up to 25 characters (use the login name) to indicate the name of the person who
initially determines whether or not the proposal has merit and should be entered into the
DDTS database. Then pressthe Tab or Return/Enter key.

e The cursor moves to the second Organization field. (The CM Admin. Namefield is
system generated.)

Type up to five characters to indicate the name of the CM Administrator’s organization
(NOTE: Valid vaues are ASF, EDC, EOC, GSFC, JPL, LaRC, NSIDC, ORNL, and
SMC). Then pressthe Tab or Return/Enter key.

e The cursor moves to the second Phone Number field.
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16

17

18

19

20

21

22

Type the telephone number where the CM Administrator can be reached. Then press the
Tab or Return/Enter key.

e TheProposed Change enclosure screen is displayed.

The Proposed Change enclosure screen enables the operator to enter a free-text
description of the perceived need or problem and a proposed solution. Use the arrow
keys on the keyboard to move the cursor down two lines, and, under the Need or
Problem heading, type a sentence or two stating that the current title on the dialog box is
causing a problem. Then use the arrow keys to move the cursor down under the
Proposed Solution label, and type a sentence stating the proposal to change the dialog
box label to “Production Request Selection.”

Follow menu path File— Save Changes and Dismiss Editor on the Proposed Change
enclosure screen.

e The contents of the enclosure are saved and the Change Request Manager main
screen is displayed, with the entered CCR data appearing in the Recor d section.

Click on the Commit button.

e The CCR Record is stored in the DDTS database and its name appears in the list of
‘Change Request’ Records in the top portion of the Change Request M anager
main screen.

Click on the Print... button on the Change Request M anager main screen.

e ThePrinting Options screen isdisplayed. This screen provides the operator with the
capability to print a highlighted CCR or al of the CCRs in the index on the main
screen, either in full-page, index, one-line, or three-line format.

Click onthe Print... button on the Printing Options screen.
e The highlighted CCR is sent to the printer.

On the hard copy of the CCR, check off the designated CCB for changes processed by the
ESDIS CCB and its ECS site-level chartered CCBs at the SMC, DAACs, and EOC.
(NOTE: Thisinformation is not entered into the Change Request Manager.)

e Sdect target CCB from among ESDIS, ECS, SMC, EOC, or one of the DAACs
(GSFC, LaRC, ASF, EDC, JPL, NSIDC, ORNL).
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Impact Analysis

As an adjunct to the CCR process, support of the ESDIS CCB may require the assessment of the
impact of a proposed CCR on local or system maintenance and operations. The impact
assessment may be conducted by the SEO or site maintenance and operations engineers.
However, assessing the impact of CCRs with significant system implications and/or potential
system-wide application may require the assistance of the ECS development organization. There
isaformal procedure for requesting impact analysis. It requires preparation of a form requesting
CCR Impact Analysis. Theformisillustrated in[Figure 6

CCR Impact Analysis

Responder Request Number: _ Evaluation Engineer:
Responder: Evaluation Engineer Point of Contact:
Responder Point of Contract: address:

address:

phone:

phone: e-mail:

e-mail: Requested Return Date:
CCB Schedule Date:
CCR Number:

CCR Log Date:

CCR Originator:

CCR Originator Point of Contract:
address:

phone:
e-mail:

Rough Order of Magnitude (ROM) Impact Analysis
Basis of Estimate:
Technical Assumptions and Comments:

Cost Impact:
None [ ]
Small [ ]< $100,000
Medium [ ]$100,000 < x < $500,000
Large [ ] > $500,000

Schedule Impact:

Technical Assessment: ( Your impact analysis should consider the implementation approach;
interfaces affected; HW or SW changes required; documentation changes required -- change
from/to pages; suggested alternatives, if any; and impact to security features. If your system is not
impacted, please provide that information to the CM Administrator. )

Comments:
Signed:

(Responder)
Date:

Figure 6. CCR Impact Analysis Form
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The CCR Impact Analysis Form may be completed electronically using word processing
software. When a CCR is distributed to the parties of record (see step 7 under “System-level
Change Control” and “Site-level Change Control, pages 10 -14 of this lesson guide), an
accompanying Impact Analysis form requests from each Evaluator an assessment of the projected
costs and technical impacts of the proposed change. For guidance in preparing impact anaysis
reguests, use the following procedure.

Impact Analysis Request Procedure

1

Determine the sites from which to request impact assessments for the CCR under
consideration.

« After the impact assessments are completed, these sites, designated impact evaluators,
are entered into the Change Request Manager software (DDTS). The site(s) may be
one or more of the following: SEO, ESDIS, GSFC, LaRC, ASF, EDC, JPL,
NSIDC, ORNL, SMC, EOC, EDF.

Enter the Responder Request Number on the first CCR Impact Analysis form.

e The Responder Request Number can be an arbitrary sequence number from 1 - 12
which, in conjunction with the CCR Number, uniquely identifies the impact analysis
request. The numbers1 - 12 should be used because they correspond to numbers used
to enter the impact evaluators into the Change Request Manager after the impact
assessments are compl eted.

Enter the CCB Schedule Date on the CCR Impact Analysis form.

Enter on the CCR Impact Analysis form the CCR Number of the CCR to be evaluated.
Enter on the CCR Impact Analysis form the CCR Log Date.

e TheCCR Log Dateisthe date the CCR was submitted.

Enter on the CCR Impact Analysis form the dataidentifying the CCR QOriginator.

e Thedatainclude the name of the CCR Originator, address, phone, and e-mail.
Enter on the CCR Impact Analysis form the data identifying the Evaluation Engineer.

e Thisrefers to the Organization Evaluation Engineer listed as the Evaluation Engineer
on the CCR. The data to be entered include the name of the Evaluation Engineer,
address, phone, and e-mail.

Enter the Requested Return Date on the CCR Impact Analysis form.

e The Requested Return Date should be set for up to two weeks prior to the CCB
Schedule Date, to allow preparation and entry of a summary of all Impact
Assessments and to permit submission of the CCR with the CCR Impact Summary to
the CCB one week prior to the schedule date for the CCB meeting.

Repeat steps 2 - 8 for each additional Impact Evaluator identified in Step 1.
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CCR Impact Summary

When the Impact Assessment requests are received at the site(s) of the Impact Evaluators, a
responder is assigned to conduct the assessment and prepare the response. The responder
conducts the assessment and fills in the necessary data on the Impact Analysis form:

e Responder data.

e Rough Order of Magnitude (ROM) Impact Analysis.
e Technical Assessment.

e Responder signature and date.

The Impact Evaluator returns the CCR Impact Analysis form to the requesting Evauation
Engineer. The Evaluation Engineer uses the returned Impact Analysis data to prepare a CCR
Impact Summary form. The formisillustrated in[Figure 7

CCR Impact Summary

Evaluation Engineer:
Evaluation Engineer Point of Contact:
address:

phone:
e-mail:
CCR Board Date:

Resources Summarized:

Technical Summary:

ROM Summary (BOE, Cost, and Schedule):

Recommendation:

Signed:

(Evaluator)
Date:

Figure 7. CCR Impact Summary Form
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The Evaluation Engineer may complete the CCR Impact Summary form electronically using
word processing software. The CM Administrator then uses the Change Request Manager
software (DDTS) to enter the Impact Summary and attach it to the CCR. To attach a CCR
Impact Summary using the Change Request Manager tool, use the following procedure (Note:
To change the state of a CCR, you must have CM Administrator privileges).

Preparing a CCR Impact Summary

1e

4o

With the Change Request Manager open and its Record screen (see showing
the data for the CCR (which has been committed to the database), follow menu path
Change State- Assign-Eval.

e The Record screen displays associated data fields for assigning impact assessment
and the cursor at the Evaluation Engineer field.

Enter the name of the Evaluation Engineer.

e Use the login name (up to 8 characters) of the engineer responsible for analzying the
proposed system change.

Enter the name of the Evaluation Engineer’s Organization.

e Enter up to 5 characters; must be one of the following: SEO, ESDIS, GSFC, LaRC,
ASF, EDC, JPL, NSIDC, ORNL, SMC, EOC, EDF.

Other entries on the screen are optional; as desired, enter any of the optional data:
Evaluation Engineer’s Email Address, Impact Evaluators, Sites Affected, Related
CCR#, CI Affected, Documents Affected, Release Affected, Baselines Affected.

e Thelmpact Summary enclosure screen is displayed.
Enter information as desired from the Evaluation Engineer’s CCR Impact Summary.

e The Impact Summary enclosure screen alows entry of free-text information under
headings of Summarize the impact statements received from the organizations
requested to provide impacts, Resources Summarized, Technical Summary,
ROM Summary (BOE, Cost, and Schedule), and Recommendation.

Follow menu path File- Save to save the enclosure.

e The selected state, Assigned-Eval, is now shown as the current state (Status) of the
CCR record.
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Software Baselines and Changes

Software releases are deployed through SMC by the ECS CCB or SEO with approval of the
ESDIS CCB:

Version Description Document (VDD) is prepared under the control of the ECS
Project CMO by ECS System Engineering and provides a summary documentation
package.

ECS Project CMO or SEO maintenance programmers assemble and package the
delivery.

delivery to SMC, or , with ESDIS permission, directly to the sites.

A number of situations may require a change in software baselines. For example:

a COTS software problem — an operator or user reports (using a Trouble Ticket) a
problem with a COTS software package, and the vendor provides a patch to resolve
the problem.

a custom software problem — an operator or user reports (using a Trouble Ticket) a
problem with custom ECS software, and the resolution involves a software
modification.

a science software upgrade — the Science Computing Facility (SCF) develops and
provides an upgrade to the science software and the Science Software Support Team
recommends its implementation.

a COTS software upgrade — one of the COTS software packages is upgraded by its
commercia developer, and the upgrade is shipped by the vendor to the ECS Property
Administrator, in accordance with the vendor’ s contract.

a system enhancement — a science user or one of the DAAC operators proposes an
enhancement to one of the ECS custom software configuration items, and, when
approved by the ESDIS CCB, the enhancement is developed by the SEO or by the
ECS development organization.
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Software Transfer and Installation

For any of the scenarios, a software maintenance package that has been prepared by the SEO is
transferred from the SMC to a remote site (a DAAC), and later the package is installed on a
selected host computer under a CM-controlled process. illustrates the functional flow
for the transfer.

e Change originates at the SEO, beginning when the SMC CM Administrator receives
the software maintenance change.

e SMC CM Administrator provides ECS system-wide CM and exercises control and/or
monitoring over the configurations.

e SMC CM Administrator directs transfer to a designated DAAC drop-off point, the on-
site software library.

e Site CM Administrator ensures that changes are properly documented and
coordinated, and maintains control of all configured hardware and software.

SEO CM
Administrator @
directs Plan
tran_sfer of / Installation
SW Maintenance of
Change Maintenance
ESDIS CCB Change S/W
Notify DAAC Check Pkg MSS (DAAC)
A
Invoke Copies, Provides
Inv0I§e Software transfers DAAC Sends S/W Sends S/W
Baseline Ly Distribution | S/Wfrom |5 Receiving [ Package = Package |-
Manager Manager Library to Address to DAAC to DAAC
(SDM) SDM
MSS (SMC) MSS (SMC) MSS (SMC) MSS (SMC) MSS (SMC) MSS (DAAC)

Figure 8. Software Transfer Functional Flow
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illustrates the functional flow for installation.

At the DAAC, the installation actions are executed by the DAAC Software
Maintenance Engineer.

Theinstallation is under direction from the DAAC CCB.

The DAAC CM Administrator ensures that changes are properly documented and
coordinated, maintains control of al configured hardware and software, and assists in
the development and administration of the library with respect to CM procedures.

The DAAC Software Maintenance Engineer produces, delivers, and documents
corrections, modifications, and enhancements made to ECS software (including
COTS products), and/or adapts or incorporates COTS software for ECS use.

The DAAC System Test Engineer develops and executes tests of received software
changes with the support of DAAC operators, and submits requests to the DAAC
Resource Planner for installation scheduling.

DAAC CM DAAC CM
Administrator — Administrator
directs Eﬁgfntgler;mg updates the
i i Execute -- Perform i
S\l/r\}sl\t/lﬂilﬂigonnagie S/W Maintainer Baseline Record

and Inventory

Change
DAAC CCB Initiate/~ EXecute Perform Execute DAAC CCB
A
Install Ma'fl‘;S/ Tests Runs in Notifies
with | 5| Builds | _yf . . —> > operational [ TTRB of
Distributes ) p
ECS SIW [failure] environment Results
Assistant
MSS MSS MSS MSS MSS MSS
Refer for probleV /
resolution Resolution

Trouble Ticket
Review Board
(TTRB)

Figure 9. Software Installation Functional Flow
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Software Transfer

When the SEO has completed preparation of a software maintenance change package for a
change approved by the ESDIS CCB, the SEO CM Administrator requests that the SMC
distribute the package. The SMC CM Administrator promotes the change into the Operational
Baseline and updates the Baseline Record and Inventory Record using the Baseline Manager tool
and Inventory/Logistical Management tool (XRP-II).

Update the SMC Software Baseline Record

The next step is to update the Baseline Record to document the software baseline change. The
process, tool, and procedure for accomplishing this update are described in detail in a subsequent
subsection on Changes to the Baseline. When the Baseline Record update is complete, the SMC
CM Administrator completes the transfer.

« Notifiesthe remote site(s) that will receive the change package.
e Checksthe software change package for compl eteness before dispatch.
e Digspatches the package to the remote site(s).

e Receives confirmation that the package has been received.

Installation at Site
Installation is dependent on Review and approval by ESDIS, and then proceeds systematically:

e the Version Description Document (VDD) gets final updates for system and center-
specific material identified by ESDIS or the operational centers, and the final VDD is
published.

e thebuildisinstalled, along with operational and user documentation.
- ECS Assistant for installation.
- Scriptsfor System Administrator to do installation.

e controlled document updates are provided to SEO Document Maintenance and
entered into the CM system.

e the CM systemis updated to reflect M& O and center-specific baselines.

Subsequently, the DAAC Software Maintenance Engineer implements and tests the new
software:

e Testsindividual packages (unit, subsystem, system).
e Runsthefull final software in the operational environment.
* Notifiesthe SMC of the results.
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Finally, the DAAC CM Administrator updates the site baseline record using the Baseline
Manager (BLM) tool, as described in detail in a subsequent subsection on Changes to the
Baseline.

e DAAC CCR Number.

e Software Package Identification.
e Package Name.

e Software Upgrade Name.

e Version.

e File Structure.

e Type.

e Instalation Date.

As appropriate, especially for COTS software changes, it may also be necessary to update the
inventory and property management records, using the Inventory/Logistics Management (ILM)
tool (see subsequent section on Changes to the Baseline).

Configuration Parameters and the Configuration Registry

There are many configurable parameters associated with ECS software. Some of them are set by
default to values that may be appropriate for most operating conditions. Others may be set to
values that may or may not be appropriate for the requirements of operations at a particular
DAAC. Some parameters may be changed using ECS Graphica User Interfaces (GUIS)
specifically designed to monitor and control functions related to particular subsystems. Others
may require changes to a configuration file (i.e., edit the file using UNIX vi editor) or database
(typically done by the Database Administrator). Note: Before changing any configuration
parameter, make certain either that it is not under configuration control or that you have
obtained any necessary approval specified in local Configuration Management policies and
procedures.

Configuration Registry

ECS configuration parameters are manageable by a Configuration Registry. The Configuration
Registry Server provides a single interface to retrieve configuration attribute-value pairs for ECS
Servers from the Configuration Registry Database, via a Sybase Server. The Configuration
Registry Server maintains an internal representation of the tree in which configuration attribute-
value pairs are stored. General configuration parameters used by many servers are stored in
higher nodes in the tree. Parameters specific to a single ECS Server are contained in the leaf
nodes of the tree. ECS provides a script tool to load the Configuration Registry database from
data in configuration files. This loading is a one-time event to populate the Registry database
with the information contained in .CFG files (future releases of ECS will store additional
information, perhaps from .ACFG and .PCFG files). Once the Configuration Registry is loaded,
if the configuration files are moved or otherwise made inaccessible to the software, the software
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goes to the Configuration Registry to obtain needed configuration parameters. There is dso a
Configuration Registry GUI to view and edit configuration data in the database. Changes to the
Configuration Registry typically are under the control of Configuration Management and the
Database Administrator.

shows the Configuration Registry login window and GUI. Data in the Registry
database are stored hierarchically, sorted by hostnames. An application may have multiple
entries, each under a different hostname where it runs. The GUI queries the database directly.
The GUI shows the Attribute Tree on the left. It displays parameters and their values in the
Attribute Listing on the right. It provides the operator with capability to create, read, update, and
delete database entries. A click on a parameter name in the Attribute Listing launches a pop-up
window, shown in[Figure 11] permitting the operator to update or delete the parameter.

There is also a command-line query tool provided with the Configuration Registry. It was
created to work with certain scripts (e.g., DSS CheckArchive, Rmesdt, Addesdt) and would not
normally be used to view parameters.

— = ECS REGISTRY (1.0) Bl
—
—|  Database Login s e
ErrremrE s ‘| wplmm Delete | Rename
User Id:  |EcCsRegistry | > g
T Aftribute Tree Name
Password:|--- - - feesBor ]
Server: tlicgll srwr TSz 501 Attrbute Listing <75
I | - tlins0z PseudoAttribute One Two Three X
DB Mame: |[EcCsRegistry TS2 H- tlinsn1 Narme FoinGran
g' sidcrgg?z Program|D 00000
- config Application|Ct 000000
n ' F CFG Site vatc
S'gn On | EX|t | EchStmgsstFtp_Server DeltaTime 3600
Ezas:j?ﬂtagmgmaksarver Major'version T
. ECIEr Ivinoriersion 0
EcInGran0 Release B
EcInGran1 SubSysharme ING
Ecininter ApplLogSize ooooon
EcinPolling.ASTERDEM ApoLogLevel 3
- EclnPoling.ASTER_OSF pptog
- EclnPoling DDIST HostPolicy multiple
EcInPollingEDOS ServerDescription This is /.:/subsys/ecs/server
EcInPolling EMOS oid_EcInGranGhj B0edc765-7h28-1023-651b-0800€
EcinPolling.FDD oid_EcAghianager TS2 B0edcTb6—7b28-1023-651b-0800€
EcInPoling.|GSASA L ECARIIENETEST
EcinPollingLaRC_SAGE_III_MOC ListenThreads 20
- EcInPolingSAGE_III_SCF Protocol EMPTY
EcInPolling.as00z KeyFile CUSTOM/security/EcInGran.Kevi
EclnReghvigr PrincipalName EcInGran
- tacDl AclPermission 3
# o tlacs0z
M tiacsos AciDBTableNarme Ingestacltable
- tlaisOl AciName InGranobj
#Heo tlais0d AppStrhurm 12345
# t1dps01 DBAciKey PfAclRey
) t1dps04 DBLiby SYBASE CT
# tidrgol =T !
Fo t1mss06 DBServer timss07_srve
# t1mss07 DBLoginName acluser /
- tiplsol e
o tipls0z N ] =
) t1sps0z
H tlwkgo1 Add new attribute
# EcCsReaistry 14
Attribute Information
Mapped To Mode: T52

Figure 10. Configuration Registry Login Window and GUI
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IUpdate attribute properties |
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Figure 11. Configuration Registry Attributes Pop-Up Window

Use the following procedure to launch the Configuration Registry GUI and display configuration
parameters.

Display Parametersusing the Configuration Registry GUI

1

On workstation x0dms##, at the UNIX prompt in a termina window, type
/usr/ecsmode/CUSTOM/utilitiesEcCsRegistryGUIStart mode & a a UNIX
command prompt and then press the Return/Enter key (where mode is likely to be TS1,
TS2, or OPS).

NOTE: The x in the workstation name will be a letter designating your site:
g=GSFC, m=SMC, | =LaRC, e=EDC, n=NSIDC,0=0ORNL,a=ASF,j =JPL;
the ## will be an identifying two-digit number (e.g., g0dms03 indicates a data
management subsystem workstation at GSFC). If you access the workstation through
a secure shel remote login (ssh), you must enter setenv DISPLAY
<local_workstation I[P address>:0.0 prior to the ssh before entering the command
after the ssh. The <ipaddress> is the ip address of xOmss##, and xterm is required
when entering this command on a Sun terminal.

The Database Login window is displayed with entries filled in for User 1d: (e.g.,
EcCsRegistry), Server: (eqg., x0icg02 srvr), and DB Name (eg.,
EcCsRegistry_mode).

In the Database Login window, click in the Passwor d: field and type the password.

The typed password is not displayed (dots are displayed in place of the password).
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Click on the Sign On button.

e The Database Login window is closed and the Configuration Registry GUI is
displayed.

On the tree showing system hosts displayed on the left side of the GUI, click on the "+"
sign next to one of the hosts for which parameters are to be displayed.

e Thetreedisplaysaconfig branch.

Click onthe"+" next to config.

e Thetreedisplaysa CFG branch.

Click on the"+" next to CFG.

e Thetree displays the computer software components for the selected host.
Click on one of the listed components (or its folder icon).

e The Attribute Listing field displays the configuration parameters associated with the
selected component. If there are a large number of parameters, the right side of the
window will have a scroll bar that may be used to scroll down the list.

Click on one of the listed parameters.

e The Attribute Information pop-up window for the selected parameter is displayed,
showing detailed information concerning the parameter.

e If you are logged in with an account authorized with appropriate permissions, the
Attribute Information window permits changing or deleting the parameter.

To exit from the Configuration Registry GUI, follow menu path File Exit.
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Hardware Baselines and Changes

The hardware baseline is established at Release Readiness Review (RRR) following formal
Physical Configuration Audit (PCA) and Functional Configuration Audit (FCA).

e ESDIS approves the establishment of the operations baseline.
» the configuration baseline is recorded in the Engineering Release Record.

e M&O conducts testing of builds to ensure proper implementation of CCRs with no
defects introduced.

Changes to the hardware baselines are anticipated to be infrequent, because the hardware is
primarily COTS. In the event of hardware failure, if the repair can be made with a part of the
same make, model, and version as the faulty one, there is no need for a CCR because the baseline
remains the same. Under some circumstances, however, a CCB action may be necessary. For
example:

e a COTS hardware repair that requires a CCR -- a COTS hardware problem that is
repaired, under emergency conditions and with the approval of the site manager, with
a part that does not conform to the baseline (e.g., timely repair is essential and the
only spare part available is a later version) requires a CCR to document the
configuration change and the authority for the change.

e a system enhancement — any change in hardware configuration that occurs in a new
release, or as an upgrade, requires a CCR.
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Hardware Installation

Repair with part of same make, model, version may be made by the vendor's maintenance
technician; the Maintenance Engineer simply records the action and enters the serial number of
the new part in the property management system.

If no spare of the baseline make, model, and version is available to make a timely repair for a
system that must be returned to service immediately, but a workable part is available (e.g., alater
version), the site manager may authorize that part to be used for repair if tests conclude that it
works properly. Nevertheless, this constitutes a change that requires the following CM actions:

preparation of a CCR to document the change.
review/approval by the site CCB.
review by SEO/ESDIS to assess impacts/applicability to other sites.

provision of controlled document updates to SEO Document Maintenance and entry
into CM.

CM system updates (e.g., baseline, inventory) to reflect the approved change.
Audits (i.e., FCA/PCA) supported as described previously.
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Changes to the Baseline

Changes to configuration items typically require use of several software tools for their
management, implementation, and documentation. We have seen how the Change Request
Manager, DDTS, is used for Configuration Change Requests, and how the ECS Assistant is used
for the installation of approved software changes. This subsection provides a brief review of the
role of the Management Subfunction Trouble Ticket software in baseline changes, and then
addresses the use of two additional tools:

e the Baseline Manager (BLM)— an XRP-II application for maintaining data defining
the ECS baseline and recording changes to that baseline.

e the Inventory/Logistical Management (ILM) tool — an XRP-1I application for
maintaining records related to inventory changes (e.g., item identification data, such
as serial numbers, part numbers, manufacturers, vendors, or other data).

Management Subfunction and Trouble Ticket System

You will no doubt remember that the impetus for a change may often be a system event that
results in a Trouble Ticket. Many changes involve the management subfunction software.
Specifically, the management software includes the Trouble Ticket System (TTS), which is atool
used at the DAACs, SMC, and EOC to record and report problems with ECS. Most of the
problems encountered are fixed locally, but some problems involve system-level issues. For
those, the SEO may use a TT Telecon to discuss the issues. Problems that may have such
system-level implications are those that may be related to groups of trouble tickets (TTs), that
may affect more than a single site, that must be referred to the ESDIS Project Office and the ECS
development organization, or that require coordination for multi-site change implementation.

shows the flow of a TT and related CCR through the various CCBs and the TT
Telecon. Circled numbers on the figure indicate key elementsin the flow:

1. Anapproved TT isdiscussed at aTT Telecon.
2. Atthe Teecon, adecision is made whether to escalate the resolution of the TT.

3. If the decision is to escaate, rather than resolve the issue with a local solution, a CCR is
proposed.

4. A CCR Telecon and related deliberations may result in iterations of rework, entailing related
CCRs, responsibility for the affected configuration items, impact analysis, and other activities
to optimize the resolution.

5. Thesite CCB ddliberates on the CCR.
6. The site CCB forwards the CCR with recommendations to the ESDIS CCB.
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7. As necessary, the ESDIS CCB forwards the CCR to the ECS CCB and other CCBs for
impact assessment.

8. If appropriate, elements 5, 6, and 7 may be iterated in rework with additional deliberations
and feedback, with possible disapproval. Otherwise, the CCR is approved for further action
by the ESDIS CCB.

9. If the ESDIS CCB approves the CCR, it may issue CCR Implementation Instructions to the
site CCB.

10. If the CCR entails additional development affecting ECS, the ESDIS CCB may issue CCR
Implementation Instructions to the ECS CCB and/or other CCBs.

11. The site CCB issues CCR implementation directives, and their status is monitored and
coordinated with the SEO through a CCR Telecon.

12. The CCR Telecon aso coordinates the schedule for implementation of changes that is
reported back to the TT Telecon.

13. The TT Telecon monitors the scheduled implementation.
14. At the conclusion of the scheduled implementation, the CCR is verified.
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Baseline and Inventory Management: Processes

The ECS provides BLM and ILM tools to assist in documenting changes to the baseline and
inventory, and to maintain a historical record of those changes. The tools are used in the System
Monitoring and Coordination (SMC) function to maintain system-level records, and at
operational sites to maintain site-level records. Sometimes it is appropriate for a tool to be used
a the system level (e.g., to specify the nature and effective date of a change to the system
baseline), with a transfer of appropriate records to the sites to reflect the change. As another
example, some functions are typically not exercised at the site level (e.g., purchasing of system
equipment), and therefore ILM records related to those functions (e.g., purchase orders, vendor
data) are not maintained at the sites. The tools are applied at the sites, however, to prepare and
maintain site-specific records. For SMC system-level comprehensive documentation (e.g.,
records reflecting baselines or inventory at al sites), site-specific records are transferred to the
SMC BLM/ILM systems.

Baseline Terms and Concepts

Baseline management is a process to identify and control baselined versions of hardware and
software, to provide a standard configuration of systems throughout al sites, and allow unique
site-configured systems and baselines. It identifies interdependencies between hardware and
software items, and permits maintenance of a complete history of baseline changes throughout
the life of the project. For ECS baseline management and BLM tools, it certain terms and
concepts are key to understanding how data on the system baseline are stored and tracked.

Control Item— any ECS item under version control by Configuration
Management.

Configuration Item— an aggregation of hardware, firmware, software, or any discrete
component or portion, which satisfies and end user function and is
designated for configuration control.

Baseline— a configuration identification document or set of such documents
formally designated by the Government at a specific time during
the life cycle of a configuration item (CI).

Configured Article— a control item reportable as part of the Configured Articles List

(CAL).

CIL - a Configuration Items List (CIL) identifies the approved set of Cls
that are subject to CM requirements and procedures.

CAL — a Configured Articles List (CAL) describes al Cls, critical item

hardware and software, and supporting documentation by which
the exact configuration definition of the hardware and software can
be determined.
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Additional terms, some of which address specific entries in the BLM tool, further define how
data on the system baseline items and structure are tracked.

Assembly — an item made up of other items. A Parent item is a higher-level
item (e.g., an assembly), which may have one or more Child items,
or components.

Bill of Material — the list of items that comprise an assembly.

Product Sructure— the parent-child pairings that define the bill of material for an
assembly; each product structure record specifies the effective
dates and quantities for a single component of a parent for each
engineering change.

Active Date — the date a component becomes effective in an assembly’s bill of
material.

Inactive Date — the date a component is no longer effective in an assembly’s bill of
material.

Engineering Change —a mechanism for grouping, reporting, and controlling product
changes collectively

Revision — the sequence number of a product structure change to an assembly;
it signifies a change to the configuration of an assembly that does
not alter its form, fit, or function.

Implementation Status —a record describing the deployment of a control item to a site and
the current state and associated date of its implementation; each
control item has one record for each site to which it is deployed.

Exporting Data — creating a formatted file or records extracted from the BLM
database; control item engineering change, product structure, and
interdependency records may be extracted and sent to another BLM
site viaftp.

Importing Data — loading BLM data from aformatted file.

At the lowest level, the baseline is composed of configured articles that are the specific types of
items that make up ECS and are tracked using the BLM tool. It is important to recognize,
however, that we impose a conceptual structure on those configured articles to help us think
about the system. In fact, it is possible to conceptualize the structure of the system in a number
of different ways, and we may select a different conceptual structure based on the requirements
of the situation. The ECS baseline management approach and the BLM tool permit recording
and tracking these different conceptual baselines, which can be related to the same records of the
configured articles.

For example, system designers may conceptualize the system in terms that will help them track
subsystems and the configuration items for which each subsystem team is responsible. This may
produce a baseline structured according to adesign view, such asthat illustrated in
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ECS Product Baseline
ver: 2.0

Subsystem -1 | | Subsystem -2 | | Subsystem -3 | | Subsystem -4
ver: 2.0 ver: 2.0 ver: 2.0 ver: 2.0

HWCI-1 HW CI-n SWCI-1 SWCI-n
ver: 2.0 ver: 2.0 ver: 2.0 ver: 2.0

Component - 1| [Component - n CSC-1 CSC-n
ver: 2.0 ver: 2.0 ver: 2.0 ver: 2.0

e - =

Figure 13. ECS Baseline Concept from a Design (CIL/CAL) View

At an operations site, the concept reflected in the upper layers of the Design View baseline
structure may not be particularly useful. Although the same configured articles are involved, it
may be desirable, for instance, to track items from the viewpoint of network administration. The
resulting baseline product structure may reflect that shown in[Figure 14]

Even if an operations site is to view ECS product structure as composed of subsystems, it is
likely that the concept of Clswill be of little use. Instead, the siteis likely to be focused on what
hosts make up the subsystems. Therefore, the subsystem view at an operations site may be

similar to that illustrated in [Figure 15

When the Baseline Manager database is installed at a site, it will reflect ECS-developed product
structures, and site personnel will not normally need to enter all the data necessary to define these
product structures. Instead, BLM tasks are likely to be limited to areas such as processing
changes and entering site-unique data. However, an understanding of the different ways of
conceptualizing the system will help in interpreting baseline data reflected in the BLM.
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Figure 14. ECS Baseline Concept from an Operational (Network) View
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Figure 15. ECS Baseline Concept from an Operational (Subsystem) View
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Baseline and Inventory Management: Tools

The Basdline Manager (BLM) tool and the Inventory/Logistical Management (ILM) tool are
applications of XRP-1I. The main screen of XRP-II, illustrated in[Figure 16, permits access to
four menus (Note: Depending on the access level established for you by the XRP-II
administrator, you may not have accessto al of the menus):

e Basdine Management menu provides access to functions for maintaining control
item and bill of material information.

e |LM Main Menu provides access to functions for Inventory/Logistical Management
(ILM) services, including entry and management of EIN (Equipment Identification
Number) information and management of the EIN structure for the ECS inventory.

e System Utilities Menu provides access to functions for maintaining information that
spans functional domains, and for importing and exporting records.

e System Tools menu provides access to functions for managing the security, health,
and configuration of XRP-II.

|
= XRP-Il - Baseline User [
ECS HManagement System
mainm Main Menu 0771772000 13:28

1. Baseline Management

2. TLM Main Menu

3. System Utilities Menu

4. System Tools

Please enter selection (1 — 4 or name): ____

TIF1-help F3-prior menu F5-select F8-exit

Figure 16. XRP-Il Main Menu Screen for Baseline Manager and
Inventory/Logistical Management

The user interface for XRP-1I is a Character User Interface (CHUI). The various screens are
accessible through navigation of the hierarchical menu structure illustrated in Figure 20 (1 - 3).
Data concerning one or more control items can be added, modified, or deleted by selecting
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Main

I
|Base|ine Managementl | ILM Main Menu | |System Utilities Menu | | System Tools |

‘|Contro| Iltem Master

lLAll Control Items

| Hardware Items Only

| Software Items Only
|-Host Items Only
I-Document ltems Only
LDisk Partition Items Only

‘| Que& Menu

I-All Control Items Query
I-Hardware Items Query

| Software Items Query

I-Host Items Query
I-Document ltems Query
|-Disk Partition Items Query
I-Product Structure Query
I-Engineering Change Query

L Implementation Status Query

L:Lngineering Change Entry
Engineering Change Items Page
Engineering Change Approval
LEngineering Change Iltems Page
Product Structure Manager

Replace Component in Selected Bills

‘| Utilities Menu

I-Unit of Measure Manager
l-Unit of Measure Conversion
I-Vendor Master Manager

I-Implementation Status
I-Control Item Date Manager
l-Low Level Code Manager

I-ltem Class Manager
I-Function Manager
L.Clone Manager

I-Control Item Interdependency Mgr
Vendor Address Maintenance

|-Responsible Organization Maintenance [ Hardware/

L Reéorts Menu

I-MultiLevel Bill Reports

|- Summarized Bill Reports

-MultiLevel Where Used Reports

I-Configuration Item List - One

I-Configuration Item List - Two

I-Configured Articles Reports

I-Version Description Reports

|-Site Baseline Report

I-Change History

-BOM Comgarison Reports
oftware/Patch Map Reports

|-Software Baseline Reports

|-Site - Host Map

LBaselined Documents Reports

Figure 17. XRP-II Hierarchical Menu Structure (1 of 3)

Main

[ I I
|Base|ine Managementl | ILM Main Menu | |System Utilities Menu | | System Tools |

License Menu

- L EIN Menu
‘| EIN Transactions

- I-EIN Entry

| EIN Installation -EIN Manager

_Em %pallgg}gpt | EIN Structure Manager
CEIN Archive LEIN Inventory Query

I-EIN Relocation
LInventory Transaction Query

License Entitlement Manager
License Manager

License Allocation Manager
Maintenance Contracts
Adjust License Quantities

|_ ILM Master Menu 1

I-Employee Manager
I-FAssembly Manager
|-System Parameters Manager

LILM Reﬁort Menu

Inventory Ordering Menu | -ILM Inventory Reports

: I-EIN Structure Reports
|-Order Point Parameters Manager ;
|-Generate Order Point Recommendations -install/Receipt Report

| Recommended Orders Manager ~EIN Shipment Reports
L Transfer Order Point Orders —Transaction History Reports
I-Consumable Inventory Query I-PO Receipt Reports

I-Spares Inventory uerg Open Purchase Order Reports
L Transfer Consumable & Spare Mat'| LInstallation Summary Reports

l-Inventory Location Manager
|-Buyer Manager
|-Hardware/Software Codes
|-Status Code Manager
l-.Report Number

I-Export Inventory Data
I-DAAC Export Inventory Data
|-OEM Part Numbers

| Shipment Number Manager
|-Carriers

I-ILM Import Records
|-Sales/Purchase Terms Maintenance
|-.Reason Code Maintenance
|Site Codes for Scanned Data
|- Scanned Data

LProcess Scanned Data

— Maintenance Menu | Material Requisition Manager
| Work Order Entr: I-Material Requisition Master
-Work Order Modification Purchase Order Entry
|-Preventative Maintenance Items Purchase Order Modification
| Generate PM Orders I-Purchase Order Print
FWork Order Parts Replacement History Purchase Order Status
I-Maintenance Work Order Reports -Receipt Confirmation
Work Order Status Reports I-Print Rece(i;)t Reports
-Maintenance Codes I-Purchase Order Processing
I-Maintenance Contracts LVendor Master Manager
L Authorized Employees

PO/Receiving Menu|

XRP-Il Hierarchical Menu Structure (2 of 3)

54 625-CD-612-001



Main

[ I ]
[Baseline Management] | ILM Main Menu | | System Utilities Menu | [ System Tools ]

| System Parameters Manager
| System Defaults Manager

I .Note Code Maintenance
I-Data Delete Utility

L Calendar Utility

I-Calendar Report

- Transaction Log

- Transaction Archive

| Site Master Manager

|- Screen Manager

. User Manager

. Groups Manager

I-Screen Permission Control
-Menu Manager

| Printer Manager

| Data Dump Utility

|- Data Load Utility

L Call Accell System

-Machine Network Maintenance
-Commaodity Code Maintenance
Iimport BLM Records

I Export Release Records

I-Export Site-Unique Change Records
LExport SMC Change Records

XRP-II Hierarchical Menu Structure (3 of 3)

an appropriate data entry screen from the Control Item Master Menu. Data entry screens permit
modification of the master file (or catalog) that describes control items individually. Each screen
accesses a particular set of records and contains a unique set of fields corresponding to a control
item’s class. All screens function in the same way, and use bottom-line commands such as those
shown in the Softwar e Items Only details screenillustrated in

isw Software ltems Onl 4[]

1272

[REL

Last: Current :

This screen selects only Software items. * — Required fields
H b00015790

H Netscape Enterprise Server MNEMONLC :
H Netscape Enterprise Server, v2.02a, SUN

H softuare [LTEM SUBCLASS : sygsteaetl}
H 2.02a PRED ITEM:
OEM PART: Egal To Inventory
OEM DESC:
0 Highest Rewvision :[EY]
¥ *PLANNING RESOURCE : gl
WKBCH HUMEOIE Internet Server
C Zoom
NCC RESP ORG : JEuES Zoom
CoTS Subsystem:
DROP NUMBER -
Details
H SUN TCP/UDP PORT : 0
H /usr/ecs/<mode>/COTS/ns—home
H PROGRAM ID:
LTCENSE TYPE: TOTAL LICENSES: 0
INSTALL INST: PROJECT : 2y

Hext Frior fiew [Jind Bo Belect [Bort fote Hopypart [om [here Bc [elp [ore Huit

Figure 18. XRP-IlI Software Items Only CHUI
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Baseline Manager (BLM)

To understand the use of the BLM software, consider as an example a software change consisting
of arevised Graphical User Interface (GUI) package for the ECS Ingest application. The revised
GUI package is considered a new software element, one of several elements in the collection, or
“catalog,” of control items that make up the Operator Ingest Interface (I/F) Computer Software
Component (CSC) assembly in the ECS product structure. To document the change, it is
necessary to add the new element to the catalog of version-controlled items, define an
engineering change for the Operator Ingest I/F CSC assembly, and include the element in the list
of items that will now make up that assembly.

Therefore, to update the baseline records for this software change, you will need to add records:
a) to define the new item, b) to specify its place in the product structure (i.e., what assembly it
belongs to) through an engineering change notice, and c) list the item(s) that constitute the
change. The updates will use the Software Items Only screen previously illustrated in [Figure 18]
and will require the use of an Engineering Change screen, shown in|Figure 19, as well as an
Item List form accessible through a menu choice on the Engineering Change Entry screen. The
following procedure illustrates the use of the Baseline Manager tool and these screens to
accomplish the update (Note: Y ou must have XRP-II privileges to perform the update).

iboms Engineering Change Ent Al
4 Current:

piboms] ENGINEERING CHANGE ENTRY:
EETETIEEE H00060486
Engineering Change : JRRIH

CETEE FSHS Server (P1) H/M bundle Hod/Yer:
Variant: it
ITEURAEEEE hardware Item Subclass:
Mfr/dev : JEW Commodity Code:

B 03/12/99

4pY

bundle, hardware

H R [P=part R=reference S5=sort #]

REYISION : Rl

PLEMENTATION CODE:
ASELINE / RELEASE:

GEETTETYY 12/31/19
[nactive Date :JEEFEEFEL]

03/12/99 xrpadn

ext Frior fJiew [Jind Ho Helect [Bort [ote MY dates Mtems [elp Jore Euit [FHoom

Figure 19. XRP-Il BLM Engineering Change Screen
Update the Baseline Record using the Baseline Manager Tool

1 On workstation xOmss##, at the UNIX prompt in a termina window, type pcs
<ipaddress> xterm at a UNIX command prompt and then press the Retur n/Enter key.

e NOTE: The x in the workstation name will be a letter designating your site:
g=GSFC,m=SMC, | =LaRC, e=EDC, n=NSIDC, 0=0RNL, a=ASF, | = JPL;
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the ## will be an identifying two-digit number (e.g., nOmss02 indicates a management
services subsystem workstation at NSIDC). If you access the workstation through a
secure shell remote login (ssh), you must enter setenv DISPLAY
<local_workstation I[P address>:0.0 prior to the ssh before entering the command
after the ssh. The <ipaddress> is the ip address of xOmss##, and xterm is required
when entering this command on a Sun terminal.

e A seript is executed which determines the operator's termina type from the
environment, prompts for a terminal 1D, and establishes a Baseline Manager/ILM
operating environment. XRP-11 isthen started and the Main Screen is displayed.

Type the number 1 (for Baseline M anagement) and press the Return/Enter key.
e TheBaseline Management menu screen is displayed.

Type the number 1 (for Control Item Master) and press the Return/Enter key.
e TheControl Item Master menu screen is displayed.

Type the number 3 (for Softwar e Items Only) and press the Retur n/Enter key.

e A “Selecting items . . .” message is briefly displayed, and then the Software Items
Only CHUI screen is displayed, populated with data for the first record.

Type“/A* (for Add).

e Thefields are cleared and the cursor is at the entry field for Control Item I1D:, with a
note stating “RETURN for next.”

Pressthe Return/Enter key.

e The system generated Control Item ID is displayed in the text field and the cursor
movesto the NAME: field.

e Make awritten note of the Control Item 1D, which you may need to enter on another
form later in the exercise; you can find it using system functions, but it may be handy
to have it written down.

Type the name of the element (for this exercise, type “Training: GUI change’) and then
press the Return/Enter key.

e Thetyped entry isdisplayed in the NAME: field.

» The cursor movesto the MNEMONIC: field.

To bypass entry of aMnemonic, which is not required, press the Retur n/Enter key.
» The cursor moves to the DESCRIPTION: field.
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10

11

12

13

14

15

Type a description (e.g., “Training: Catalog element for GUI change” and then press
the Return/Enter key.

e Thetyped entry is displayed in the field, and a selection zoom box for the next field,
Item Class,, is displayed, showing choices of baseline, software, hardware, other,
partition, host, system, design, network, and document.

Use the keyboard arrow keys to move to the cursor to softwar e, and then type T (for Tag)
to select, or “Tag,” the selection (software).

e Thesdection is highlighted to indicate that it is tagged.
Type Q (for Quit), and then press the Return/Enter key.

e The selection (software) appearsin the Item Class: field.
* Thecursor movesto the  TEM SUBCLASS: field.
Type Interfaces -GUI and then press the Return/Enter key.

e Although entry in the ITEM SUBCLASS: field is not required, and it may be
bypassed by just pressing the Return/Enter key, entries in this field are useful for
searching and sorting in preparation of reports. Software subclasses typicaly will
include such entries as application, API, DBMS, utility, tool, operating system
(OS), patch, OS patch, bundle, and others.

e The cursor movesto the VERSION: field.

If there is a version identified for the changed software element, enter it here. For this
exercise, type “1.2” and then press the Return/Enter key.

e Thetyped entry appearsin the VERSION: field.
e The cursor movesto the PRED ITEM: field.

If you know the Baseline Manager Control Item ID for the Predecessor item (in this
case, for the old GUI package for Ingest), enter it in the PRED ITEM: field and then
press the Return/Enter key. For this exercise, type "ECS-000000" and then press the
Return/Enter key.

e Thetyped entry appearsinthe PRED ITEM: field.

e The cursor moves to the *CONFIG ARTICLE: field (the “*” indicates that entry is
required).

Type”Y” and then pressthe Return/Enter key.
e Thetyped entry appearsinthe* CONFIG ARTICLE: field.

e The cursor moves to the *PLANNING RESOURCE: field (the “*” indicates that
entry isrequired).
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17
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22

Type”N” and then press the Retur n/Enter key.
e Thetyped entry appearsin the* PLANNING RESOURCE: field.
e The cursor movesto the SCOPE: field.

Type “C” (for Core; other choicesare “S’ for site-Specific, “U” for site-Unique, and “O”
for Other) and then press the Retur n/Enter key.

e Thetyped entry appears in the SCOPE: field.
e Thecursor movestothe  IMPLEMENTATION STATUS: field.

For this exercise, to bypass the IMPLEMENTATION STATUS:. field, press the
Return/Enter key.

e The IMPLEMENTATION STATUS: field is a shortcut to the control item
implementation status table containing the list of sites to which a control item is
deployed, together with the installation date and implementation status of the control
item at each site. It permits the option of typing "/Z” to Zoom out to the table, where
you can add or update implementation status records.

e A sdection zoom box for the next field, DEVELOPER:, is displayed, showing
choices of coded names of companies/organizations that produced the control item.

This exercise addresses custom software developed by ECS, but ECS is not in the
displayed list. Therefore, type“Q” (for Quit).

e Thedisplayed list disappears, and the cursor isleft in the DEVEL OPER: field.
Type “ECS’ and then press the Return/Enter key.

e Thetyped entry appearsin the DEVEL OPER: field.

» The cursor moves to the RESP ENG: field.

Type “/Z” to zoom out to a table listing responsible engineers names, addresses, and
phone numbers.

e Thedatafor thefirst responsible engineer are displayed. Y ou may scroll up and down
the list by typing “N” (for Next) or “P” (for Prior), or, you may type “V” to switch the
view to display the datafor severa engineersin columns.

e If the name you need is not in the list, you may add data for the responsible engineer
by typing “/A” (for Add) and filling in the fields.

When you have the cursor at the ENGINEER: field for the responsible engineer you
want to select, type “T” (for Tag) to tag that engineer for entry into the RESP ENG:
field.

e Thetagged entry is highlighted.
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Type“Q” (for Quit).
e The number for the responsible engineer is displayed in the RESP ENG: field.
e The cursor movesto the COMMODITY CODE: field.

Type “/Z” to zoom out to atable listing classifications for how the item was produced or
obtained.

e A selection zoom box appears with a pick list; choices are mod-COTS (modified
COTYS), GFE, freeware, custom, sharewar (shareware), other, and heritage.

Use the keyboard arrow keys to scroll down to custom, and then type “T” (for Tag) to tag
the selection for entry into the COMMODITY CODE: field.

e The selection is highlighted.

Type“Q” (for Quit).

e The selection (custom) is displayed inthe COMMODITY CODE: field.
e The cursor movesto the OEM PART: field.

Other fields on the Softwar e Items Only CHUI are not required entry fields. Therefore,
this completes the entries on this screen for now. Type“Q” (for Quit) or press the F3 key
to return to the Control Item Master menu.

e TheControl Item Master menu is displayed.

Press the F3 key to return to the Baseline M anagement menu.

e TheBaseline Management menu is displayed.

To select Bill of Material, type“2” and then press the Return/Enter key.
e TheBill of Material menu is displayed.

To select Engineering Change Approval (the screen used to create a record for an
approved change), type “2" and then press the Return/Enter key.

e A “Selecting items . . .” message is briefly displayed, and then the Engineering
Change Approval CHUI screen is displayed, populated with data for the first record.

e The Engineering Change Approval screen is used to add approved engineering
changesin the BLM, and should be used for all entries of CCB-approved changes.

Type“/A* (for Add).
e Thefieldsare cleared and the cursor is at the entry field for Parent Part:.
Type“/Z” to display atable of control items from which to select a Parent Part.

e A selection zoom box is displayed showing, in columns, Control Items, Names, and
Mnemonics.
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Type*“S’ toinitiate a search for selected items.

e A message is displayed instructing “SELECT: enter field(s) to be selected then
[§-start ((g&-clear [f-cancel) .. .” followed by afield to enter the search string.

To move the selection field under the Name column in the zoom box, press the
Return/Enter key.

e Thefield for entry of the search string moves to the right, under the Name column.

To search the list for the name Operator Ingest I/F CSC, Type “Operator*” and then
press the F5 key.

e The selection zoom box displays the Control Item ID and Name for the Operator
Ingest I/F CSC.

Type“T” (for Tag) to tag the selection for entry into the Parent Part: field.
e Thetagged entry is highlighted.
Type“Q” (for Quit).

e The Control Item ID for the Operator Ingest I/F CSC is displayed in the Parent Part:
field.

e The cursor moves to the Engineering Change: field, with a note “RETURN for
null”.

Type the number or identifier of the Engineering Change Notice (for this exercise, type
Training) and then press the Return/Enter key.

e The screen displays the typed information in the Engineering Change: field, displays
the Control Item Name (in this case, Operator Ingest I/F CSC), in the Name: field,
and populates the Date Entered:, Operator ID:, Active Date:, and Inactive Date:
fields.

» The cursor movesto the PROJECT: field.

Type ECS and then press the Return/Enter key.

e The cursor moves to the APPROVAL CODE: field.
Type“A” (for Approved) and then press the Return/Enter key.

e The cursor moves to the APPROVAL DATE: fied, with an unspecified date
provided as [+ [+ *.

Type the date on which the change was approved, in the format mm/dd/yy, and then press
the Return/Enter key. For thisexercise, use today’s date.

e The cursor movesto the CCR #: field.

Entries in the fields CCR #, TT:, SORT ORDER:, DRAWING:, REVISION:,
IMPLEMENTATION CODE:, and BASELINE / RELEASE: are not mandatory; to
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bypass a field, just press the Return/Enter key, continuing until the cursor is at the
ACTIVE DATE: fied.

e |If there are associated data (e.g., if the Engineering Change is associated with a CCR
and/or Trouble Ticket, or if thereis arelevant engineering drawing), enter the relevant
datain the appropriate fields (e.g., enter the CCR 1D number, enter the TT ID number,
enter the Drawing identification) before you pressthe Return/Enter key.

e If you wish to enter datato be used in later sorting or manipulating the data base (e.g.,
Sort Order, Implementation Code), enter the relevant data in the appropriate fields
before you press the Return/Enter key.

e The cursor moves to the next field; when the cursor reaches the ACTIVE DATE:
field, do not press the Return/Enter key to bypass the field.

Type today’ s date, using format mm/dd/yy, and then press the Return/Enter key.
e Thecursor movesto the INACTIVE DATE: field.
Press the F3 key to exit from the Add mode.

e If you press the Return/Enter key instead, the bottom line menu changes to show
function key options; you still need to exit from the Add mode (by pressing the F3

key).

e The screen shows the data you have added, with the bottom line menu offering
choices available for the change.

Press| (for Items).

e The BLM enters the Add mode for items and the screen displays an entry form for
listing the items in the Engineering Change that are to be added to the Parent Part at
the effective date of the Engineering Change notice; the form header data reflects the
Engineering Change Entry for the Parent Part, and the cursor is in the first column,
labeled COMPONENT.

Type*“/Z” to display atable of control items from which to select a Component.

e A selection zoom box is displayed showing, in columns, Control Items, Commodities,
Names, Mnemonics, and Status.

Type*“S’ toinitiate a search for selected items.

e A message is displayed instructing “SELECT: enter field(s) to be selected then
[-start ((g&-clear [f-cancel) .. .” followed by afield to enter the search string.

To move the selection field under the Name column in the zoom box, press the
Return/Enter key twice.

e Thefield for entry of the search string moves to the right, under the Name column.
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To search the list for the name of the item you are adding to the baseline (Training:
Catalog element for GUI change), Type “Training*” and then pressthe F5 key.

e The sdection zoom box displays the Control Item ID and Name for the items
beginning with “Training,” including Training: Catalog element for GUI change.

If necessary, use the keyboard arrow keys to scroll up or down the list until the cursor is
at the desired entry (Training: Catalog element for GUI change); then type “T” (for
Tag) to tag the selection for entry into the Component list.

e Thetagged entry is highlighted.
Type“Q” (for Quit).

e TheControl Item ID for the Training: Catalog el ement for GUI change is displayed
in the Component column in the items form, and other associated data populates
other columns on the form.

To document that the predecessor item will no longer be part of the baseline, type /A to
add the predecessor item and document its Inactive Date.

e The screen displays the cursor in ablank entry field in the COMPONENT column.
Type“/Z” to display the table of control items from which to select a Component.

e A selection zoom box is displayed showing, in columns, Control Items, Commodities,
Names, Mnemonics, and Status.

Type“S’ toinitiate a search for selected items.

e A message is displayed instructing “SELECT: enter field(s) to be selected then
[&-start ([g&-clear [f-cancel) . ..” followed by afield to enter the search string.

To move the selection field under the Name column in the zoom box, press the
Return/Enter key twice.

e Thefield for entry of the search string moves to the right, under the Name column.

To search the list for the name of the predecessor item you are adding to the baseline
(Training: Predecessor GUI Item), Type “Training*” and then pressthe F5 key.

e The sdlection zoom box displays the Control Item ID and Name for the items
beginning with “Training,” including Training: Predecessor GUI Item.

If necessary, use the keyboard arrow keys to scroll up or down the list until the cursor is
at the desired entry (Training: Predecessor GUI Item); then type “T” (for Tag) to tag
the selection for entry into the Component list.

e Thetagged entry is highlighted.

Type “W” (for Where) to obtain a Control Items Query screen showing where the item is
used.

e The Control Items Query screen is displayed showing the Parent Part(s) where the
component is used, with dataincluding Active and Inactive Dates.
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Make a written note of the Active Date and the Inactive Date for the component in
guestion; ensure you use the data from the Parent Part that is the subject of the
Engineering Change Approval you are preparing, and type “R” for (Right) to scroll to the
right as necessary to see the needed information.

e |t is necessary to note these dates so you can enter valid data on the items list.
Because the items list screen takes the Active Date and Inactive Date for each item
from the dates on the Engineering Change Approval screen, you will need to enter
these dates manually.

Type“Q” (for Quit).
e The Control Items List where you tagged a component is redisplayed.

Type“Q” (for Quit).

e The Control Item ID for the Training: Predecessor GUI Item is displayed in the
Component column in the items form, and other associated data populates other
columns on the form (including the Active Date and Inactive Date taken from the
Engineering Change Approval screen).

Press the Return/Enter key repeatedly until the cursor is positioned in the ACT DATE
column for the Training: Predecessor GUI Item.

Type“/M” (for Modify).

e The screen displays a blank entry field for the ACT DATE for the item, and the
bottom line menu indicates MODIFY mode, enabling changes to the item
information.

Type the Active Date you noted in step 58, using format mm/dd/yy, and then press the
Return/Enter key.

e The cursor movesto the INACT DATE column.
e Note: Theentry field isnot blank, but the system is still in the MODIFY mode.

Type the date that the item is to become obsolete (the same as the ACTIVE DATE for
the new item), and then press the Return/Enter key.

e TheActive and Inactive Dates are changed.

Press the F3 key to exit from the MODIFY mode.

e The bottom line menu displays available choices, including Q (for Quit).
Type“Q” (for Quit) to exit from the Items screen.

e The Engineering Change Entry form is displayed, at the Parent Part for which you just
entered items data.
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68 Type“Q” (for Quit).

e TheBill of Materia Menu is displayed.
69 Pressthe F8 key.

* XRP-Ilisclosed.

Inventory/Logistical Management (ILM)

The ILM system is used to enter and maintain property records for al items in the ECS
inventory. Thisincludes not only equipment items tagged with physical serial tags, but also non-
physical items which, although they cannot be physically tagged, must be tracked as inventory
items (e.g., software items). At each site, each item requiring seria tag control, whether an
actual tag control or an assigned number provided by the system, must have an Equipment
|dentification Number (EIN). Theillustration at the upper Ieft of [Figure 2d shows the ILM EIN
Entry screen in the ADD mode, as it appears when EIN Entry is selected from the ILM EIN
Menu. When entries are completed and the ADD mode is exited, the information is available by
selecting EIN Manager from the ILM EIN Menu to access a screen like that shown at the lower

right of the figure.
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Figure 20. ILM Screens: EIN Entry (Upper Left) and EIN Manager (Lower Right)

Once assigned an EIN, an item is tracked by ILM, with all movement and status recorded
throughout its life. The ILM system aso provides reports for hard copy requirements. To
understand the use of the ILM software, consider as an example the arrival at your site of a new
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RAID (Redundant Array of Inexpensive Disks) unit as an upgrade to the science processor. To
update the ILM record for our example, use the following procedure.

Update the Inventory/L ogistical Management Record using the ILM Tool

1

On workstation xOmss##, at the UNIX prompt in a termina window, type pcs
<ipaddress> xterm at a UNIX command prompt and then press the Retur n/Enter key.

e NOTE: The x in the workstation name will be a letter designating your site:
g=GSFC,m=SMC, | =LaRC, e=EDC, n=NSIDC, 0=0ORNL, a=ASF, | = JPL;
the ## will be an identifying two-digit number (e.g., nOmss02 indicates a management
services subsystem workstation at NSIDC). If you access the workstation through a
secure shell remote login (ssh), you must enter setenv DISPLAY
<local_workstation IP address>:0.0 prior to the ssh before entering the command
after the ssh. The <ipaddress> is the ip address of xOmss##, and xterm is required
when entering this command on a Sun terminal.

e A script is executed which determines the operator's termina type from the
environment, prompts for a terminal 1D, and establishes a Baseline Manager/ ILM
operating environment. XRP-11 isthen started and the Main Screen is displayed.

Type the number 2 (for ILM Main Menu) and press the Return/Enter key.
e ThelLM Main Menu screen is displayed.

Type the number 1 (for EIN Menu) and press the Return/Enter key.

e TheEIN Menu screen is displayed.

Type the number 1 (for EIN Entry) and press the Return/Enter key.

e The EIN Entry screen is displayed; the system is in the Add mode, the cursor is at
the EIN: entry field, and the message “RETURN for next” is displayed.

The EIN: field is for the Equipment Identification Number from the silver identification
tag attached to a hardware item (in our example, a RAID unit). For this exercise, type
OOOOTTTT as the EIN. If the item were an item with no physical tag number (eg., a
software item, you could just press the Return/Enter key to let the system generate a
number.

e The EIN is displayed in the entry field and the cursor moves to the SERIAL
NUMBER: field, followed by the message “RETURN for next.”

e The system provides a Tran Code:, the current year as default for YEAR MFG:, the
NASA CONTRACT: (NAS5-60000), and aLOCATION..
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For this exercise, type S99999 and then press the Return/Enter key. For an item with no
serial number, you could just press the Return/Enter key to accept the next system-
generated serial number.

e The Serial Number is displayed in the entry field and the cursor moves to the OEM
PART NUMBER: field.

Type*“/Z” to zoom out to atable listing OEM Part Numbers for selection.

e Thedatafor the first OEM Part Number are displayed. Y ou may scroll up and down
the list by typing “N” (for Next) or “P” (for Prior), or, you may type “V” to switch the
view to display the data for severa OEM Partsin columns.

e Note: To usethiszoom-out capability to select a part number, the part and associated
data must have been entered previously (using the OEM Part Numbers screen,
accessible through the ILM Master Menu). For this exercise, data have been entered
for an OEM Part “M&O TRAINING.”

Type*“S’ toinitiate a search for selected items.

e A message is displayed instructing “SELECT: enter field(s) to be selected then
[&-start ((g&-clear [f-cancel) .. .” followed by afield to enter the search string.

To search the list for the name of the OEM Part (M& O TRAINING) you want to enter
on the EIN Entry Screen, Type “M & O*” and then press the F5 key.

e The selection zoom box displays the OEM Part, MFG, and OEM Model for the
item(s) beginning with“M & O,” including M& O TRAINING.

If necessary, use the keyboard arrow keys to scroll up or down the list until the cursor is
at the desired entry (M& O TRAINING); then type “T” (for Tag) to tag the selection for
entry into the OEM PART NUMBER: field on the EIN Entry screen.

e Thetagged entry is highlighted.
Type“Q” (for Quit).

e The number or entry (in this case “M&O TRAINING”) for the OEM PART is
displayed inthe OEM PART NUMBER: field.

e The cursor moves to the OEM DESCRIPTION: field, which now has data filled in
from the prior entry of OEM Part data.

e Other OEM Part data (i.e, HDWSFT CODE:, MODEL/VERSION:, MFG:,
VENDOR:, UNIT COST:, and YEAR MFG: (which now has the default current
year replaced with the year entered for the OEM Part).

To accept the data filled in the OEM DESCRIPTION: field, just press the
Return/Enter key.

e The cursor moves to the BASELINE ID: field, which is an entry to identify an
equivalent item contained in the Baseline Manager (BLM).

67 625-CD-612-001



13

14

15

16

17

18

19

Type “/Z” to zoom out to atable listing Control Items, Names, and Mnemonics from the
BLM for selection.

Type*“S’ toinitiate a search for selected items.

e A message is displayed instructing “SELECT: enter field(s) to be selected then
[&-start (g&-clear [f€-cancel) .. .” followed by afield to enter the search string.

To move the selection field under the Mnemonic column in the zoom box, press the
Return/Enter key twice.

e The field for entry of the search string moves to the right, under the Mnemonic
column.

To search the list for the name of the relevant baseline item (in this case, RAID) so that
you can enter its Control Item ID Number on the EIN Entry Screen, Type “RAID*” and
then press the F5 key.

e The selection zoom box displays the Control Item ID, Name, Mnemonic, and (if you
type “R” to scroll Right) other fields in the Control Items Query for the item(s)
beginning with “RAID.”

If necessary, use the keyboard arrow keys to scroll up or down the list until the cursor is
at the Control Item ID for the desired item . For this exercise, select the first item on the
list; then type “T” (for Tag) to tag the selection for entry into the BASELINE ID: field
on the EIN Entry screen.

e Thetagged entry is highlighted.

e NOTE: In an actua ILM entry, you may not be able to tell from information
displayed whether one of the listed BLM itemsis appropriate. You will need to query
the BLM data prior to making the ILM entry to identify the correct item and note its
identification so you can select it during the ILM entry.

Type“Q” (for Quit).

e The Control Item ID number for the baselineitem is displayed in the BASEL INE 1D:
field.

e The cursor movestothe ECS NAME: field.

Type a name that the item will be known by (e.g., RAID SPRG UPGRADE) and then
press the Return/Enter key

e The cursor movestothe HDWSFT CODE: fidld.
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The HDWSFT CODE: field has an entry filled in from the prior selection of the OEM
Part Number; just press the Return/Enter key.

e The operator may fill or change this field by typing “/Z” to zoom to a
Hardware/Software data file for selection of codes that have previously been entered
using the Hardware/Software Codes screen accessible through the ILM Master Menu.

e The cursor movesto the MODEL/VERSION: field.

The MODEL/VERSION: field has an entry filled in from the prior selection of the OEM
Part Number; just press the Return/Enter key.

e Thecursor movestothe YEAR MFG: fidd.

The YEAR MFG: field has an entry filled in from the prior selection of the OEM Part
Number; just press the Return/Enter key.

e The cursor movesto the SOFTWARE LIC NUM: fied.

Because this exercise addresses a hardware change, there is no license number required;
just press the Return/Enter key.

e The screen displays a Maintenance Vendor zoom box showing three-letter codes,
names, and terms for vendors, permitting selection for the MAINT VENDOR: field.

For this exercise, type “N” and/or use the down arrow key on the keyboard until the
cursor is at the three-letter code SGI; then type “T” (for Tag) to tag the selection for entry
into the MAINT VENDOR: field on the EIN Entry screen.

e Thetagged entry is highlighted.
Type“Q” (for Quit).

e The zoom box is closed and the selected three-letter code for the maintenance vendor
isdisplayed inthe MAINT VENDOR: field.

e Thecursor remains at the MAINT VENDOR: field.
Pressthe Return/Enter key.

e The screen displays a Maintenance Contracts zoom box showing contract, vendor,
and other data in a list that has been previously entered using the Maintenance
Contracts screen accessible through the ILM Maintenance Menu, permitting selection
for the MAINT CONTRACT: field.

If the list shows an entry for SGI, you can use the keyboard arrow keys to scroll to that
entry, and then type “T” to tag the entry before typing “Q.” To leave the MAINT
CONTRACT: field blank for this exercise, just type "Q” (to Quit the zoom box
selection).

e Thezoom box is closed.
e Thecursor remains at the MAINT CONTRACT: field.
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Press the Return/Enter key.

e The cursor moves to the STATUS CODE: field, and a default entry “R” (for
Received) appearsin thefield.

Type“/Z” to zoom out to atable listing status codes with their descriptions for selection.

The keyboard arrow keys may be used if necessary to scroll up and down the list; with the
cursor a | (for Instaled), type “T” (for Tag) to tag the selection for entry into the
STATUS CODE: field on the EIN Entry screen.

e Thetagged entry is highlighted.
Type“Q” (for Quit).
e Theselected Status Code is displayed inthe STATUS CODE: field.

e The cursor moves to the NASA CONTRACT: field, which shows a default entry of
NA S5-60000.

To leave the default NASA Contract entry, just press the Retur n/Enter key.
e The cursor movesto the RELEASE CODE: field.

Type“R4” (for Release 4), and then press the Return/Enter key.

e The cursor moves to the PO Number: field; normally, this field will have an entry
filled in by the Receiving system to designate the Purchase Order against which the
item was received.

For this exercise, pressthe Return/Enter key to leave the PO Number: field blank.
e The cursor movesto the LOCATION: field.

Type“/Z” to zoom out to atable listing Location ID codes and other data for ECS sitesto
permit selection.

The keyboard arrow keys may be used if necessary to scroll up and down the list; with the
cursor at your site, type “T” (for Tag) to tag the selection for entry into the LOCATION:
field on the EIN Entry screen.

e Thetagged entry is highlighted.

Type“Q” (for Quit).

e Theselected Location ID Codeis displayed inthe LOCATION: field.
» The cursor movesto the BUILDING: field.

The BUILDING: field can be used to designate the building number within the site
where the item is; for this exercise, type an appropriate building number or leave the field
blank, and then press the Return/Enter key.

e The cursor movesto the ROOM: field.
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The ROOM: field can be used to designate the room number within the building where
the item is; for this exercise, type an appropriate room number or leave the field blank,
and then press the Return/Enter key.

e The cursor movesto the USER: field.

The USER: field can be used for a code to designate the person who has the item. If
employee data has been previously entered using the Employee Manager screen
accessible through the ILM Master Menu, the operator can type “/Z” to zoom to alist of
User IDs to select one to fill this field. For this exercise, leave the field blank and just
press the Return/Enter key.

e Thecursor movestothe UNIT COST: field.

The UNIT COST: field has an entry filled in from the prior selection of the OEM Part
Number; just press the Return/Enter key.

e Thecursor movesto the NOTE: field.

The NOTE: field can be used to enter a 60-character note attached to the item (e.g., to
identify something unique about the item). For this exercise, type “lItem entered for
training only” and then press the Return/Enter key.

e The cursor movestothe WARRANTY EXP DATE: fidd.

The WARRANTY EXP DATE: field is used to specify the end date of the warranty
period; it defaults to 365 days from the date of entry. To leave the default entry in the
field for this exercise, just press the Return/Enter key.

e The EIN Entry screen exits the Add mode; the bottom line menu reflects available
choices.

Type“Q” (for (Quit).

e TheEIN Menu isdisplayed.
Press the F8 key to exit.

* XRP-Il isclosed.
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Practical Exercise

Introduction

This exercise is designed to practice key elements of the Configuration Management procedures.
Perform the tasks identified in the exercise.

Equipment and Materials
One ECS workstation.
Mission Operation Procedures for the ECS Project, 611-CD-600-001.

Custom Software Problem

This exercise involves a problem with custom software developed for ECS and maintained by the
SEO.

A science user trying to use one of the ECS toolkits experiences an inability to get the desired
results when using the toolkit with another ECS application. The science user reports the
problem to the site’s User Services Desk. The User Services Desk records the information and
opens a Trouble Ticket (TT) inthe TTS. The TT isrouted to the site Sustaining Engineer(s) for
diagnosis. The Sustaining Engineer verifies that the toolkit's interface to the other ECS
application does not provide the desired results and identifies two sources of error: a) the user is
attempting a procedure that has not typicaly been supported at this site and that requires a
display hardware upgrade, and b) there are source statements in the software that are in error.
The engineer estimates that it will take one person-month to correct and test the application.

1. Generate a CCR for the display hardware upgrade from a Wyse Model WY -150 monochrome
display monitor to a Silicon Graphics Model GDM-20D11 Color Graphic Display.

Generate a CCR for the software change.
Generate a CCR to document the hardware and software changes.
Prepare distribution lists for review of the proposed changes.

Log in the new software file using the Baseline Manager.

o a0~ W DN

Use the Configuration Registry GUI to review the configuration parameters associated with
the software.

7. Perform the required Change Control Accounting for the software and hardware changes.

8. Assume delivery of the new display monitor and create updates to the Inventory/Logistical
Management records using the ILM tool.
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Slide Presentation

Slide Presentation Description

The following slide presentation represents the slides used by the instructor during the conduct of
this lesson.
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